

BCT Meeting 7 February 2001

The meeting was held on Wednesday, 7 February 2001 at 9:00 am in the EPA Region VI office in Dallas, Texas.

Members Present and Support Personnel:

Name	Organization	Present	Absent
Brown, Leslie	AFBCA/DK		X
Buelter, Don	AFBCA/DK		X
Callaway, Laurie	BCA (KPMG)		X
Farrell, Philip	GKDA		X
Landez, Norma	AFBCA/DK	X	
Meshako, Chuck	AFBCA/DK	X	
Neff, Richelle	UNITEC	X	
Peck, Walter	AFBCA/DK	X	
Power, Abigail	TNRCC	X	
Price, Lisa Marie	EPA	X	
Rohne, Russell	AFBCA/DK	X	
Ryan, William	AFBCA/DK	X	
Stankosky, Laura	EPA	X	
Stough, Mark	AFBCA/DK		X
Underwood, Tim	BCA (KPMG)		X
Weegar, Mark	TNRCC	X	
Wehner, Ellie	TNRCC	X	

Dates for upcoming meetings:

March 13, 2001

April 10, 2001

May 8, 2001

June 12, 2001

July 10, 2001

August 14, 2001

BCT MINUTES
7 February 2001

Item #	Lead	Support	Discussion Topic	Comments	How will we know it's done?	Disposition
1.	Peck, W.		Zone 4 CMS	Provide a status update on the CMS report.	Team receives update.	Closed. The Air Force presented the CMS alternatives at a 31 January 2001 public meeting. Of the alternatives presented, six were deemed to have merit and the models for those six alternatives are being refined. The draft final CMS is expected to be submitted to the regulators in early or mid April. Mark Weegar stated that the TNRCC has not yet reviewed the Zone 4 RFI report. Mr. Weegar said that the Air Force should communicate to the public that the CMS is starting before the RFI has been reviewed and approved.
2.	Landez, N.	SAIC	Site E-1RFI	Present an overview of Site E-1RFI report.	Presentation is complete.	Open. EPA has reviewed and submitted comments on the RFI report. Lisa Price requested that the source area be better defined and addressed. The Air Force has programmed for a removal action in FY 2002 but will check to see if the action can be moved up to FY 2001. The Air Force will update the EPA on the source removal action.
3.	Landez, N.	SAIC	300 Area RFI Report	Discuss status of RFI report and CMS evaluation methods.	Presentation is complete.	Closed. The RFI report is being revised. The draft report is expected to be submitted to the Air Force in early March and a draft final is expected to be submitted to the regulators in early April. The Air Force discussed CMS requirements for the alternatives that need to be evaluated for soil contamination with the regulators. The CMS should evaluate no action, limited action with institutional controls, and excavation alternatives for soil contamination.
4.	Rohne, R.		Ecological Risk Assessment	Provide a brief update on the status of the Tier 2 report.	Discussion is complete.	Closed. The Tier 2 report should be submitted by mid-April. The report was scheduled to be submitted earlier but the TNRCC requested that the Air Force evaluate the groundwater/surface water interaction with both wet and dry weather scenarios. The TNRCC stated that the Natural Resources Defense Agency trustees will review sections of the report. Cheryl Overstreet, with the EPA, expressed interest in a site tour of Leon Creek. The Air Force will schedule a site visit in April. Mr. Weegar wanted to know if a Tier 3 assessment is required. The Air Force stated that if a Tier 3 assessment is required it will focus primarily on Leon Creek.
5.	Meshako, C.		LOC Investigation	Update the team on the LOC investigations.	Team receives update.	Closed. The LOC investigation report will be completed by the end of February. The report will address 34 sites such as old plating shops, silver recovery units, and battery washracks to determine the potential for release from each site. The purpose of the investigation is to determine which sites required further study.
6.	Buelter, D.	IT Corp.	IWCS Closure	Present overview of IWCS abandonment.	Presentation is complete.	Open. The Air Force has identified and plugged all floor drains and cleaned 62,000 out of 70,000 linear feet (LF) of line. 99% of the SWMU lines were cleaned. The lines above ground were not cleaned because there are no manholes to access the lines. 50 cubic yards of sludge was generated from the cleaning operation. The Air Force verified cleaning of the lines by collecting rinsate samples and videotaping portions of the line. To identify potential releases, the Air Force is reviewing ERPIMS data collected within 25 feet of the IWCS lines. ERPIMS data is not available for the section of line in Zone 5 so soil samples will be collected along the IWCS line. An update on the IWCS release determination will be provided at the April BCT meeting.

7.	Buelter, D.	Kebbell, K.	Sanitary Sewer Lines	Discuss sanitary sewer lines of concern.	Discussion is complete.	Open. Phase I of the sanitary sewer investigation identified which lines might have transported hazardous substances. The Air Force reviewed historical records to identify buildings where hazardous substances were used and then lines from those buildings were flagged as having potential to have transported waste. During Phase II of the investigation, ERPIMS data will be reviewed to determine if soil contamination exists near any of the flagged sanitary sewer lines. The Air Force will present preliminary results of the Phase II investigation at the April BCT meeting.
8.	Landez, N.	Meshako, C.	EPCF Decommissioning	Present approach for decommissioning the facility.	Presentation is complete.	Open. The Air Force will wait until the EPCF is completely shut down before determining how to decommission the facility. A site visit to the EPCF will be scheduled in April or May.
9.	Ryan, W.		City Council Briefings	Discuss recent public meetings.	Discussion is complete.	Closed. The City Council has requested that the Air Force return for a follow up meeting on 22 February 2001.
10.	Ryan, W.	Buelter, D. Peck, W. Rohne, R.	Zone Updates	Provide team with update of current activities in Zones 2, 3, 4 and 5.	Team receives updates.	Closed. Handouts were not distributed during the meeting.
11.	Ryan, W.	Weegar, M. Price, L.	List of Future Deliverables (Regulators/RAB)	Each month, provide a list of upcoming documents for review.	Team receives list of upcoming documents for review.	Closed. A list of future deliverables was distributed.
12.	Ryan, W.	BCT Members	Begin March Agenda	Each month, begin to establish the next month's agenda at the end of the BCT meeting.	Team approves agenda items.	Closed. March agenda items include: <ul style="list-style-type: none"> • Compliance Plan Monitoring Requirements • Zone 4 CMS