

## **BCT Meeting 9 May 2000**

The meeting was held on Tuesday, 9 May 2000 at 9:00 am in the WPI Office, 12th floor conference room.

### **Members Present and Support Personnel:**

Name	Organization	Present	Absent
Brown, Leslie	AFBCA/DK		X
Buelter, Don	AFBCA/DK	X	
Callaway, Laurie	BCA (KPMG)	X	
Carrillo, Mike	EPA	X	
Farrell, Philip	GKDA	X	
Landez, Norma	AFBCA/DK	X	
Meshako, Chuck	AFBCA/DK	X	
Neff, Richelle	UNITEC	X	
Power, Abigail	TNRCC	X	
Price, Lisa Marie	EPA	X	
Rohne, Russell	AFBCA/DK	X	
Ryan, William	AFBCA/DK	X	
Stankosky, Laura	EPA	X	
Underwood, Tim	BCA (KPMG)		X
Weegar, Mark	TNRCC	X	
Wehner, Ellie	TNRCC		X

### **Dates for upcoming meetings:**

June 13, 2000

July 11, 2000

August 8, 2000

September 12, 2000

October 10, 2000

November 14, 2000

December 12, 2000

## BCT MINUTES 9 May 2000

Item #	Lead	Support	Discussion Topic	Comments	How will we know it's done?	Disposition
1.	Underwood, T.	BCT Members	Redevelopment Update	Update the BCT regarding redevelopment status at Kelly AFB.	Team receives update.	Closed. Kelly redevelopment sales tax pro However, Boeing is still interested in cons AFB. A final decision regarding the trans been made. All Air Force process flow to 2000. GKDA has a community relations and will be airing television announcement potential transfer of the EPCF and the ass is modifying Building 171 for tenants to n appraising equipment in Building 301. Th potential environmental implications with may be dismantled for salvage at a later d Monahan, a new Deputy Director, Bob Ra KPMG), and a new lobbyist.
2.	Buelter, D.	CH2M Hill	IWCS Closure Plan	Provide an overview of the IWCS Closure Plan, which has been submitted for regulatory review.	Discussion is complete.	Closed. The Air Force provided an overvi The IWCS Closure Plan separates the IWG lines. All of the lines will be abandoned, soil around the IWCS is proposed to be ch 3. The Air Force has evaluated human he scenario. The TNRCC suggested that the closure under RRS 2.
3.	Rohne, R.	CH2M Hill	Ecological Risk Assessment	Provide an update on the status of the ecological risk assessment.	Team receives update.	Open. The Air Force responded to comme work plan, and the Technical Memo. A c scheduled for 17 May in San Antonio. Ne the week of 5 June to discuss the baseline 2 and 3. An ecological risk assessment up BCT meeting.
4.	Hampton, R.	SAIC	B522 RFI Report	Review the historical information packages provided by the Air Force and discuss the implications of the historical data on the B522 RFI final Report.	Discussion is complete.	Open. Presented historical information reg Building 522. Based upon the historical n Building 522 but only <b>three primary met</b> mercury, zinc and chromium. The Air Fo investigations at Building 522 to better de findings of the investigation, an interim re site. The Air Force will present changes f RFI at the July BCT meeting.
5.	Buelter, D.	Stough, M.	Semiannual Compliance Plan Sampling Update	Provide an update on the status of the semiannual and annual sampling events. Discuss QA/QC and well locks.	Team receives update.	Closed. Dedicated tubing and pumps are l Approximately 90% of the wells will be s methods. Approximately 10% of the well cannot be sampled using low-flow methoc Air Force should review the EPA low-yiel appropriate sampling method for poor pro also re-evaluate the effectiveness of sampl Regarding QA/QC issues, the Air Force st detection to MDLs, which can result in "n well locks, the Air Force will ensure that t

Item #	Lead	Support	Discussion Topic	Comments	How will we know it's done?	Disposition
6.	Peck, W.	Courtney, S.	Zone 4 Overview	Discuss the overall strategy for closing Zone 4 SWMUs and addressing soil and groundwater cleanup on and off base.	Discussion is complete.	Closed. The Air Force is investigating SW that can be closed with no further action an investigation to achieve closure. A soil ar for Zone 4. The CMS will address on bas contamination and will evaluate remediati groundwater. Remediation strategies, incl (MNA), were discussed as potential altern Force that they should have trend data to s historical trend data for chemical concentr well installation is complete and two addi Yard 13 and one for SS051 soils.
7.	Rohne, R.	CH2M Hill	Zone 5 Overview	Discuss the selected remedies for each plume in Zone 5 and the rationale behind selecting each remedy.	Discussion is complete.	Closed. Reviewed the selected remedies for rationale behind selecting each remedy. M would like to see containment of Plume A Site S-1 treatment plant will be expanded Zone 5. Additional sampling will conduct determine if the source is on or off base.
8.	Buelter, D.	Landez, N. Hampton, R.	Zone 2 and 3 Source Areas	Present data to the team to show source area delineation within Zones 2 and 3.	Presentation is complete.	Closed. The Air Force presented the resul 44 additional wells which further verified plume areas within the large Zone 2 and 3 monitoring well locations were presented assist in defining the interior of the plume information. Seismic investigations, insta tests for these wells, additional soil boring moved from the Zone 2 & 3 CMS report t report. This change in scope will move th RFI Phase III from July 2000 to the Fall o map with the proposed sampling locations discussed rationale for these locations. Th parameters, using the EPA recommended across Zones 2 & 3.
9.	Landez, N.	Meshako, C.	Environmental Factors Database	Provide an updated list of locations of concern (LOCs) not covered under an IRP, SWMU, or Rad project.	Team receives list.	Closed. The Air Force provided a revised that only included the locations of concern The Air Force will work with the BCT to the inactive sites first.
10.	Ryan, W.	Buelter, D. Sassaman, B. Rohne, R.	Zone Updates	Provide team with update of current activities in Zones 2, 3, 4 and 5.	Team receives updates.	Closed. Handouts distributed.
11.	Ryan, W.	Weegar, M. Carrillo, M.	List of Future Deliverables (Regulators/RAB)	Each month, provide a list of upcoming documents for review.	Team receives list of upcoming documents for review.	Closed. Handout distributed.
12.	Ryan, W.	BCT Members	BCT Teleconference Scheduling	Each month, establish the coming schedule of teleconferences.	Teleconference schedule adopted by the team.	Closed. A teleconference was not schedul
13.	Ryan, W.	BCT Members	Begin June Agenda	Each month, begin to establish the next month's agenda at the end of the BCT meeting.	Team approves agenda items.	Closed. Agenda items for the June BCT m <ul style="list-style-type: none"> <li>Site D-10 update</li> <li>Ecological risk update</li> <li>Zone 4 Horizontal well and GWTP t</li> <li>Rad-site update</li> </ul>

