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EXECUTIVE SUMMARY

This is the first Five-Year Review Report of the environmental cleanup projects at the Davis

Global Communications Site (DGCS).  The DGCS has been placed on the State Priority Ranking

List as provided in §25356 of the California Health and Safety Code (California Environmental

Protection Agency [Cal/EPA], 1992, p. 2).  The DGCS is being cleaned up under a Federal

Facility Site Remediation Agreement (FFSRA) among the Air Force, Department of Toxic

Substances Control (DTSC), and the Regional Water Quality Control Board (RWQCB)

(Cal/EPA, 1992).  The remedial actions at DGCS conform to the remedies outlined in the Interim

Record of Decision (IROD), which was signed in January 1995 (CH2M Hill, 1994c).  This Five-

Year Review Report evaluates the remedial actions selected in the IROD in terms of system

effectiveness to meet the remedial objectives, general changes in standards that may have

occurred since the IROD was signed, and overall protectiveness of public health and the

environment from the continuing remedial action.

The remedies selected by the IROD address the volatile organic compound (VOC) contaminated

soil and groundwater from prior DGCS operations. The following remedial action objectives

(RAOs) (CH2M Hill, 1994c, p. 1-2) were established for the DGCS cleanup:

• Contain groundwater contamination at and above the maximum contaminant
levels (MCLs) in the B and C groundwater zones.

• Reduce or eliminate levels of subsurface contamination that pose a potential
threat to human health or the environment.

• Prevent the spread of groundwater contamination beneath the site, especially to
regional aquifers.

Development of the DGCS transmitter facility, located at 44960 Yolo County Road 36, began in

the early 1950s as an annex of the former McClellan Air Force Base (AFB).  Approximately

eight acres, near the center of the parcel, were fenced for construction of five buildings

(Buildings 4708, 4709, 4710, 4711, and 4712), a radio-communication tower, three aboveground

storage tanks (ASTs), four underground storage tanks (USTs), and a production well used for

non-potable fire suppression and irrigation purposes.  On the remainder of the property, the Air
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Force constructed numerous large antennas and a network of unpaved roads that connect them

with the main compound.  The main development occurred in 1952, and the facility continued to

function as a staffed, transmitter facility until 1999.  Since the original construction, Building

4711 and three 20,000-gallon USTs were removed in 1988.  The fourth UST, a 7,000-gallon

tank, was removed in 1995.  The antennas were removed in 2000, but some of the support

structures were left in place due to their proximity to environmentally sensitive areas.

Approximately half of the Davis site is occupied by vernal pools and their adjacent upland

watershed areas.  These vernal pools are habitat for a number of federally and/or State-listed

species and are subject to regulation under the federal Endangered Species Act and California

Endangered Species Act.  In 2001, the Air Force transferred a 5.74-acre parcel of the facility for

use by the National Oceanographic and Atmospheric Agency (NOAA) as a National Weather

Service doppler radar station.  Land use of private and public property surrounding DGCS

includes the following:

• The land north, south and east is primarily used for agricultural purposes.

• A portion of the land south of the DGCS boundary was used for migrant farm
worker housing and a day care center.  The drinking water supply came from an
on-site groundwater well.  The housing facility is currently closed for
reconstruction and is expected to re-open in 2004.

• All of the land west of the DGCS is utilized by the Yolo County as a park facility.

Prior operations at DGCS resulted in contamination of soil and groundwater beneath the site.

The sources of contamination include leaking underground fuel tanks and the storage, handling,

and disposal of solvents at two locations within the main compound.  One location is in the

northeast corner of the compound and the other is south of Building 4710.  Between 1985 and

1993, five remedial investigations were performed by the Air Force (Tetra Tech, 2002b).  These

studies culminated with the signature of the IROD that identified the selected remedies as being

a groundwater treatment plant (GWTP) and a soil vapor extraction (SVE) system.  Both VOC

and hydrocarbon contamination was detected in the vadose zone and the groundwater beneath

the site (CH2M Hill, 1994b).  The primary contaminants of concern (COCs) at DGCS are

tetrachloroethene (PCE) and trichloroethene (TCE), which reached maximum concentrations of
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541 and 50 micrograms per kilogram (µg/kg), respectively, in soils and 1,400 and 3,000

micrograms per liter (µg/L), respectively, in groundwater.

In the mid 1990s, two remedial systems (a GWTP and an SVE system) were constructed.  Long-

term operation, maintenance and monitoring varied according to the design life and performance

of the particular remedial systems (i.e., the SVE system operated from 1996 to 1999, when it was

decommissioned, and the groundwater system started in 1995 and continues to operate).  In

1993, a biovent pilot test was installed to remediate diesel contamination.  The bioventing unit

has been shut down since May 30, 2003 until further notice.

The hydrogeologic conditions beneath the DGCS consist of interbedded, horizontally

discontinuous lenses of fine and coarse-grained sediments. Based on past hydrogeologic

evaluations, the site has been divided into five hydrogeologic zones: A, B, C, D, and E.  These

zones extend to a depth of approximately 245 below ground surface (bgs) (Tetra Tech, 2002b, p. 1-7).

The water table has a seasonal fluctuation between 15 and 85 feet bgs and the groundwater

gradient and flow direction vary depending on the pumping from agricultural wells in the

vicinity.  There are approximately 23 water supply and agricultural wells within one mile of the

8-acre main compound.

Groundwater contamination at the DGCS has historically affected three aquifers (B, C, and D) to

a maximum depth of 180 feet bgs.  Currently, groundwater contamination detected above the

MCL resides only in the B and C aquifers directly surrounding or down-gradient from the

suspected source area where hazardous substances were previously stored.  The contaminant

plume in the B aquifer, primarily consisting of PCE and TCE contamination, has spread out

vertically and laterally as a direct result of the regional groundwater flow and the seasonal

agricultural pumping activities in the vicinity.  While the contaminant concentrations have

decreased, the MCL boundary defining the plume size in the B aquifer has not changed

significantly since the initial start-up of the GWTP.  The MCL boundary in aquifer zone C is

based on a detection of TCE in one extraction well that is slightly above the MCL.
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The SVE system was effective in removing 54 of the estimated 99 pounds of VOC

contamination from the vadose zone in the first five months of operation between July and

November 1996.  However, over the next three years of operation, only an additional six pounds

of VOC contaminants were removed.  It was determined by the long-term operation/long-term

monitoring (LTO/LTM) contractor, Tetra Tech, in September 1999 that the SVE system had

achieved the appropriate cleanup levels and was no longer cost-effective at removing the

remaining contamination in the vadose zone.  The system was shut down and removed following

approval from the RWQCB.  This decision was made before the START/STOP procedures were

adopted by McClellan.  The START/STOP process uses qualitative and quantitative decision

criteria to evaluate the need to implement, optimize, and/or curtail SVE remedial systems.

The GWTP started operation in October 1995 to remove an estimated 617 pounds of VOC

contaminants present in the groundwater beneath the site.  The system was estimated to require

20 years to accomplish this.  As of the Third Quarter 2003, over 286 pounds of the total

estimated 617 pounds of VOC contaminants have been removed by the GWTP.  The estimated

VOC mass removal has decreased over the years from 40 pounds removed during the fourth

quarter 1995 to less than one pound removed during the Third Quarter 2003.  At the current

VOC mass removal rates of about 11 pounds per year, the system would have to operate for an

additional 30 years to remove the total estimated mass from the groundwater, assuming those

mass removal rates are sustained.

Since the last risk assessment was completed for the DGCS, there has been a significant change

in the methodology for the assessment of soil, soil gas and groundwater vapor migration to

indoor air.  The new USEPA guidance prescribes a tiered assessment process that may lead to

modeling of soil vapor intrusion into indoor air utilizing the Johnson and Ettinger model

(USEPA, 2002).  Although application of this new methodology to the 1994 risk assessment

would likely produce a more conservative result, the SVE remediation of soil gas has likely

offset any increase in calculated risk.  To confirm this assumption, the Five-Year Review

evaluated the most recent maximum measured vapor concentrations of TCE, PCE, chloroform,

1,1-DCE, Freon 113, and benzene, toluene, ethylbenzene, and xylenes (BTEX) in the DTSC-

modified Johnson and Ettinger model.  This evaluation is described in more detail in Section
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4.3.3.  The total theoretical upper-bound incremental lifetime cancer risk estimates associated

with these COCs is 5 x 10-5, which is well within USEPA acceptable cancer risk ranges of 10-6 to

10-4.  However, these screening level evaluations should be confirmed with up-to-date site-

specific vapor data, prior to property transfer.

Reference doses and cancer slope factors have also changed or have been developed for a

number of COCs for which toxicity criteria were not formerly available. For example, the oral

cancer slope factor for PCE has increased; however, the estimated risks from groundwater

ingestion originally exceeded the USEPA acceptable cancer risk range in 1994; therefore, any

further increase is not likely to change the conclusions that a groundwater treatment remedy is

appropriate.  The Applicable or Relevant and Appropriate Requirements (ARARs) for aquifer

water quality objectives identified in the IROD are MCLs.  There have been no changes in the

groundwater COCs at DGCS that would affect the protectiveness of the remedy.  Attainment of

the IROD RAOs for soil gas and groundwater will meet the protectiveness goal of the remedy.

A more thorough analysis of ARARs will be conducted in the future for the DGCS ROD.

A site inspection revealed that DGCS is generally secure from unauthorized entry by the public,

and that the remedial systems are functioning as intended.  The condition of the site is regularly

and frequently monitored by the Air Force and its contractors responsible for system operation.

The land use controls (LUCs) employed by the Air Force at DGCS primarily involve security

(i.e., site fencing and monitoring) to prevent unauthorized entry, and an encroachment permit

process to control authorized activities on the site.  Since the site is currently under Air Force

control, these measures are considered appropriate and effective.  The Air Force has begun the

process of transfer of DGCS to Yolo County through a site-specific supplemental environmental

baseline survey (SSSEBS) (URS, 2001) and a Supplemental Finding of Suitability to Lease

(SFOSL).  The SSSEBS found no environmental data gaps to preclude conveyance of the DGCS.

However, future investigations may be necessary at several of the UST sites where tanks had

previously been removed to confirm that all issues were addressed sufficiently to meet program

requirements.  It is anticipated that the associated SFOSL and lease documents will identify all
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LUCs that are appropriate to the future use of the property to ensure protectiveness of public

health and the environment.

Site interviews, which were held with ten members of the public, revealed few specific concerns

about the cleanup program at DGCS.  The issue of most interest seemed to address the future use

of the site.

Recommendations based on this Five-Year Review would be to:

• Improve the operating efficiency of the groundwater treatment system in
accordance with recent evaluations by the LTO/LTM contractor at DGCS.

• Continue with least three quarters of groundwater samples, as part of the 2003 and
first quarter 2004 sampling program, for 1,4-dioxane and evaluate the need for
addressing 1,4-dioxane in the groundwater monitoring and treatment program.

• Confirm the shutdown of the SVE system with a START/STOP evaluation to
prepare the site for closure, lease, or transfer and perform a long-term,
comprehensive respiration test of the petroleum contaminated area where a
bioventing system has previously operated.

• Sample the water quality at selected agricultural and water supply wells
(particularly at the migrant farm worker facility) adjacent to the DGCS.

• Add signage to clearly mark environmentally sensitive areas within the DGCS,
and add emergency telephone numbers and points of contact to the current
warning signs at the DGCS perimeter.

These recommendations are intended to address general operational issues or to fill identified

data gaps that could potentially affect public health or the environment.  Since it is currently

planned that future remedial actions and site close-out at DGCS will be conducted under a

performance-based contract in 2005, the selected contractor will be responsible for developing

future planning documents, with concurrence from the regulatory agencies, that will implement

the intent of these recommendations.

The final site remedy at DGCS is expected to be protective upon completion; and, in the interim,

potential exposure pathways that could result in unacceptable risks are being controlled.

F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis
Five Year Review_Final\Davis Final Executive Summary.doc
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1.0 INTRODUCTION

1.1 STATEMENT OF AUTHORITY AND PURPOSE

The Air Force Real Property Agency (AFRPA) at McClellan has initiated a Five-Year Review at

the Davis Global Communications Site (DGCS), Davis, California.  The review was conducted

under the Air Force Center for Environmental Excellence (AFCEE) Contract No. F41624-00-D-

8022, Task Order (TO) 77 and represents the first Five-Year Review for Davis.

The overall purpose of this Five-Year Review Report is to determine if selected remedies are

functioning as intended and are protective of human health and the environment.  Methods,

findings and conclusions are documented in this Five-Year Review Report, which also identifies

any issues and makes recommendations to attain or maintain protectiveness.

The Five-Year Review Report has been prepared pursuant to Comprehensive Environmental

Response, Compensation, and Liability Act (CERCLA) §121 and the National Contingency Plan

(NCP).  Section §121 (c) of CERCLA requires that remedial actions that result in any hazardous

substances, pollutants, or contaminants remaining at the site are subject to a Five-Year Review.

The NCP further provides that remedial actions which result in any hazardous substances,

pollutants, or contaminants remaining at the site above levels that allow for unlimited use and

unrestricted exposure be reviewed every five years to ensure protection of human health and the

environment.

1.2 REQUIREMENTS AND GUIDANCE FOR FIVE-YEAR REVIEWS

The requirement for the DGCS Five-Year Review is outlined in the Federal Facility Site

Remediation Agreement (FFSRA) (California Environmental Protection Agency [Cal/EPA],

1992, p. 36) and in the Interim Record of Decision (IROD) for DGCS (CH2M Hill, 1994c,

p. 1-3).  As noted in the FFSRA, the timing of the Five-Year Review is determined by the

initiation of the final remedial action program, which has not been developed for DGCS yet.  As

further noted in the IROD, the intent of the Air Force and State regulators was to develop the

final remedial action goals and the final remedial action alternatives for DGCS within five years
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of the IROD signature.  This schedule forecast did not envision the dispute over water quality

goals between the State and the Air Force, which resulted in delays to the final ROD schedule

for DGCS.  Since the final ROD for the DGCS has yet to be developed, the Air Force has elected

to synchronize the submittal of the DGCS Five-Year Review with the McClellan Five-Year

Review.

The Comprehensive Five-Year Review Guidance (United States Environmental Protection

Agency [USEPA], 2001) was the primary document used in preparing the Five-Year Review

Report for the DGCS.  The review guidance provides an overview of the evaluation process,

describes the roles and responsibilities of the lead and support agencies, and outlines the

components of the Five-Year Review and procedures for assessing the protectiveness of the

remedy.  In addition, other relevant Federal Regulatory Codes and Guidances to be considered

during the Five-Year Review are the NCP in 40 Code of Federal Regulations (CFR)

§300.430(f)(4)(ii) as well as the Office of Solid Waste and Emergency Response (OSWER)

Directive No. 9355.4-28 Guidance for Monitoring at Hazardous Waste Sites.

 Under the new USEPA guidance, Five-Year Reviews are typically conducted either to meet the

statutory mandate required by CERCLA  §121 (c) or as a matter of USEPA policy.  Therefore,

Five-Year Reviews are classified as either “statutory” or “policy”.   A statutory review requires

that both of the following conditions are true: 1) Upon completion of the remedial action,

hazardous substances, pollutants, or contaminants will remain above levels that allow for

unlimited use and unrestricted exposure; and 2) the ROD was signed on or after the effective

date of Superfund Amendments and Reauthorization Act (SARA) (October 17, 1986) and the

remedial action was selected under CERCLA §121.  Since the final ROD for DGCS has not been

developed, this DGCS study was carried out as a policy review.  As a result, an analysis for

applicable or relevant and appropriate requirements (ARARs) was not conducted as part of this

Five-Year Review.  An ARAR analysis was completed for DGCS in 1993 for the Remedial

Investigation/Feasibility Study (RI/FS) Report (CH2M Hill, 1994b, Appendix G).  A more

thorough analysis of ARARs will be conducted as part of the ROD that has yet to be completed.
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1.3 SCOPE AND NATURE OF THE CURRENT FIVE-YEAR REVIEW

This Five-Year Review follows the intent of the USEPA guidance document, as specified in the

Final Davis Five-Year Review Work Plan (MWH Americas, Inc. [MWH], 2003, p. 1-2).  The

Five-Year Review has evaluated the status and performance of interim remedial actions taken to

date, and has determined if those actions meet or demonstrate progress consistent with the

specific goals and objectives stated in the IROD.

This Five-Year Review provides a snapshot in time and has incorporated all data and

information that was available by the submittal date of the draft version of this report (12 March

2004); any information that has become or will become available after this date will not be

incorporated in future revisions of this document.

The approach has been to review the changes in standards, methods, exposure, and toxicity

criteria since the IROD was issued for the primary list of contaminants of concern (COCs)

occurring at DGCS and identify those remedial actions where the changes could call into

question the protectiveness of human health and the environment.  Where required, preliminary

risk screening assessments have been performed for those sites where exposures, toxicity

criteria, cleanup levels, or standards have changed to determine if more detailed studies should

be recommended.  This process is consistent with the approaches outlined in the Comprehensive

Five-Year Review Guidance (USEPA, 2001) and the Final Five-Year Review Work Plan

(MWH, 2003, p. 2-6).

For each of the interim remedial actions implemented to date, this Five-Year Review assessed

the protectiveness of the remedy, and evaluated the old standard against the new toxicity criteria,

methods, or exposures.  For example, standards such as maximum contaminant levels (MCLs)

are developed considering a risk-based approach, which incorporates toxicity criteria (i.e., cancer

slope factor [CSF], non-cancer reference dose).  If the toxicity criteria become more stringent,

then the old standard may no longer be protective.  Protectiveness can be evaluated using the

same risk-based equation substituting the new toxicity criteria.  The results can then be

compared to the acceptable cancer risk range of 10-6 to 10-4, or a non-cancer hazard index (HI) of

1.0 (USEPA, 1990, USEPA, 1991a, and USEPA, 1991b).  If the result is within these levels,
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then the old standard can still be considered protective.  If not, i.e., the result exceeds 10-4 cancer

risk or a non-cancer HI of 1, then adoption of a new standard should be considered and the

remedy should be evaluated.  This Five-Year Review has also identified those interim remedial

actions where state action levels differ from the federal levels for the significant COCs.

For the Five-Year Review, the acceptable risk range (i.e., 10-6 to 10-4) has been used to assess the

potential impact to public health or the environment from ongoing remedial activities at DGCS.

As such, the use of this risk range is not intended to imply that a site-specific cleanup level has

been achieved, or that the screening evaluation is establishing a risk-based cleanup level.  The

AFRPA at McClellan intends that all cleanup levels will be developed according to the

appropriate CERCLA decision document process and with concurrence of the state and federal

Remedial Project Managers.

 The following sources were the primary focus of the Five-Year Review:

• A comprehensive review of the decision document, baseline surveys, operational
data, monitoring reports, performance assessments, institutional procedures,
toxicity data, risk assumptions, and feasibility studies;

• Interviews with selected Davis residents, landowners, employees, City and Yolo
County representatives, site managers, contractors, and Air Force personnel; and

• Site inspections of the facilities and adjacent areas.

The Five-Year Review Process included the following components:

• Document Review

• Data Review

• Site Inspection – this section details the results of the site inspections.

• Site Interviews – this section lists the people interviewed during the Five-Year
Review.

• Technical Assessment – this section answers the three questions from the USEPA
Guidance (USEPA, 2001b):
1. Question A: Is the remedy functioning as intended by the decision

documents?
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2. Question B: Are the exposure assumptions, toxicity data, cleanup levels,
and remedial action objectives (RAOs) used at the time of the remedy
selection still valid?

3. Question C: Has any other information come to light that could call into
question the protectiveness of the remedy?

• Technical Assessment Summary – this section provides a summary of the results
of the assessment and a determination of whether the remedy remains protective.

• Issues

1.4 ORGANIZATION OF THE FIVE-YEAR REVIEW REPORT

This Five-Year Review Report is organized as follows:  A protectiveness determination and

executive summary are contained to the front of the text.  Section 1 provides an introduction and

overview and Section 2 contains background information on the DGCS.  Section 3 contains

information on the administrative components.  The Five-Year Review Evaluation is presented

in Section 4, and recommendations resulting from the review are contained in Section 5.  Section

7 contains details for the next Five-Year Review.  References, Figures and Tables are located at

the end of the main text in special tab sections.

Appendices A, B, and C follow the Tables section.  Details on the Community Interviews are

presented in Appendix A and information regarding the site inspection and site interviews is

presented in Appendix B.  Appendix C contains photos of the DGCS and Appendix D presents

responses to regulatory comments on the Draft Five-Year Review Report.

F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis Five Year
Review_Final\Davis Final Section 1.Doc
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2.0 BACKGROUND

The following section provides site history and background information on the DGCS, including

a summary of previous investigations and the basis for remedial actions.

2.1 SITE HISTORY AND BACKGROUND

In the late 1940s, the former McClellan Air Force Base (AFB) annexed 636 acres about four

miles south of Davis, California, 44960 Yolo County Road 36 (northwest corner of Roads 105

and 36), to build the DGCS transmitter facility for the 2049th Communication Squadron

(Figure 2-1).  The transmitter facility was constructed in the early 1950s on 316 acres and was

staffed 24 hours a day by squadron personnel, who operated out of McClellan AFB about 20

miles to the northeast.  Since only 316 acres of the original parcel were utilized for the

transmitter facility, the remaining 320 acres west of the DGCS were deeded in 1973 to Yolo

County for development of Grasslands Park (formerly Wilson Park) (URS, 2001, p. 1-2).

Currently, part of Grasslands Park is leased for various public activities (e.g., dog training club,

archery range, and horseshoe club).  The remainder of the DGCS is open grassland with

interspersed vernal pools, and is surrounded to the north, east and south by cultivated fields. The

nearest residential development to DGCS is near Mace Boulevard and US 80 about 4 miles to the

north, and the nearest commercial operation to the DGCS is the migrant farm workers housing

facility about one half mile to the southeast.  The migrant farm workers housing facility contains

living quarters as well as a day care center.  The facility has been closed since 2000 for

reconstruction, and the day care center has been closed since summer of 2001.  Both are

scheduled to reopen in 2004.  A water supply well located on the grounds of the migrant farm

workers facility was used for drinking water supply while the center was open.

In July 1999, the transmitter facility was decommissioned in coordination with the closing of

McClellan AFB.  Currently all facilities within the original transmitter facility footprint are

vacant.  However, Air Force and contractor personnel continue to monitor and maintain the base

production well at Building 4709 and the remediation systems operating within the DGCS.  In
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addition, the National Weather Service currently operates a radar system on a five-acre parcel in

the northwest corner of the DGCS (URS, 2001, p. 1-2).

The operational facilities and controls for the DGCS occupied approximately eight acres (main

compound area) near the center of the 316-acre parcel (Figure 2-2).  This main compound area

was fenced and contained five buildings (Buildings 4708, 4709, 4710, 4711, and 4712), a radio-

communication tower, three aboveground storage tanks (ASTs), four underground storage tanks

(USTs), and a water supply well.  The key facilities and features of the property are shown on

Figure 2-3.  The water supply wells within and surrounding the site are shown on Figure 2-4.

The aboveground storage tanks and underground storage tanks contained diesel fuel.  The water

supply well was used as a non-potable water source for toilets and irrigation.  The drinking water

for DGCS was from commercial bottled sources.

As noted above, the DGCS beyond the Main Compound Area is generally open grassland and

vernal pools.  The site still shows evidence of the original 26 antenna arrays that once supported

the main compound area.  The pads for the antenna foundations are still evident as well as the

network of unpaved roads that connected them with the main compound area. Near the

northeastern corner of the DGCS is an area identified as the former North Aircraft Repair Area

(Figure 2-5).  The North Aircraft Repair Area was established in 1983 for mobility and Aircraft

Battle Damage Repair training.  The actual training site was a fenced square area, 250 feet on a

side, that housed two decommissioned F-105 fighters.  As part of the training, the planes were

subjected to small explosive charges to simulate battle damage, and technical crews were

dispatched to implement repairs.  Although this training was not known to result in any

contamination, a soil gas survey was conducted during the Remedial Investigation of the DGCS.

The results of field survey showed several locations with low soil gas measurements; however,

the more accurate follow up testing with the gas chromatograph did not identify any detectable

levels of target compounds (IT, 1991, p. 2-4).

Reportedly, the Grasslands Park property was the prior location of an old trash disposal and burn

pit (Figure 2-5) that was used in the 1950s and 1960s.  The site was identified by the Air Force

as an Installation Restoration Program (IRP) site (Wilson Park Site LF-176) and, in accordance
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with Air Force policy, referred to the Army Corps of Engineers for further investigation as a

Formerly Used Defense Site (FUDS).  A No Further Action (NFA) Decision Document was

issued by the Air Force for the Wilson Park site in September 1992 (URS, 2001, p. 4-1).   

According to the Site-Specific Supplemental Environmental Baseline Survey (SSSEBS)

conducted in 2001 (URS, 2001, p. 1-2 and 1-3), the Yolo County Parks and Recreation District is

seeking opportunities to use the Davis property and its facilities for compatible recreational and

educational activities for the region.  Five acres of the property footprint will be federally

retained for use by the U.S. Department of Commerce, National Oceanic and Atmospheric

Agency (NOAA), and the National Weather Service.

2.2 HISTORY OF CONTAMINATION AND REMEDIAL INVESTIGATIONS

The former operations at the DGCS resulted in contamination of soil and groundwater by

petroleum products and chlorinated solvents.  The petroleum hydrocarbon contamination source

was a result of four diesel USTs and their associated piping leaks.  The volatile organic

compound (VOC) contamination sources are suspected to be associated with the hazardous waste

storage areas and a hazardous waste accumulation site (ACCS) (URS, 2001, p. 3-9 and 3-10).

Former activities within Buildings 4708 and 4710 previously generated waste coolant, waste oil,

waste fuel filters, wastewater contaminated with fuels and solvents, and rags contaminated with

fuels and solvents.  The contaminated wastewater was collected in a 600-gallon bowser that was

located outside the western wall of Building 4710.  An ACCS was previously located outside the

southeastern corner of Building 4710.  According to the Department of Toxic Substances Control

(DTSC) and former McClellan personnel, another hazardous waste storage area was located in

the northeastern corner of the fenced compound.  This area was used from 1963 until the 1980s

to store 55-gallon drums containing waste fuels, engine oil, solvents, and gasoline.  According to

McClellan personnel, minor hazardous substance leaks did occur at the site.  After the area was

no longer used to store hazardous substances, the ground surface was properly cleaned and is

currently covered by grass.  All hazardous wastes associated with these buildings (4708 and
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4710) and the bowser have been removed from the property and the ACCS outside of Building

4710 has been formally closed (URS, 2001, p. 3-6).

The Air Force initially investigated the site in 1985 when Kleinfelder & Associates drilled ten

borings in the vicinity of three of the four underground diesel fuel tanks.  The sampling results

were inconclusive for VOCs; however, petroleum hydrocarbon contamination was confirmed to

be present.  In February 1985, approximately 52 cubic yards of soil were removed from above

three underground diesel fuel tanks and the soil near the tanks was saturated with diesel fuel.

The tanks as well as the associated pipelines were found to be leaking (Tetra Tech, 2002b,

p. 1-5).

The Air Force conducted a second investigation in 1987 when International Technology

Corporation (IT) drilled seven soil borings and installed eight monitoring wells.  This

investigation confirmed hydrocarbon contamination of soil in the vicinity of the storage tanks to

a depth of 55 feet below ground surface (bgs).  This investigation also identified the presence of

VOCs in the groundwater (Tetra Tech, 2002b, p. 1-5).

In 1988, the three leaking USTs (investigated in 1985) were removed, and sidewall samples

collected during the excavation confirmed that significant hydrocarbon contamination was

present (Tetra Tech, 2002b, p. 1-5).

The Air Force continued their investigations in 1989 by collecting soil, soil vapor, and

groundwater samples. This investigation included: a soil vapor survey, 19 cone penetrometer

tests with grab groundwater samples, 11 soil borings, and 17 additional groundwater monitoring

wells (Tetra Tech, 2002b, p. 1-5).

Between 1992 and 1993 a series of additional investigations were conducted by CH2M Hill for

the Air Force.  These investigations included installing five soil vapor monitoring points, 12 soil

vapor piezometers, 12 groundwater monitoring wells, and six groundwater extraction wells;

conducting six aquifer and three permeability tests; and collecting 71 soil vapor samples (Tetra

Tech, 2002b, p. 1-5).
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A bioventing treatability study was implemented in 1993 to address the diesel-contaminated soils

beneath the three 20,000-gallon diesel USTs.  The diesel contamination has been addressed

separately from the VOC remedial actions and will only be described briefly in this report.  Since

the bioventing system was set up as a pilot study for petroleum-only contamination not covered

under CERCLA, it was not evaluated as part of this Five-Year Review (Parsons, 1999).

In early 1994, the Remedial Investigation and Feasibility Study (RI/FS) was developed from data

collected during these investigations.  The IROD was completed and signed February 1995 from

the data provided in the RI/FS (CH2M Hill, 1994c).

In 1995, a fourth UST, a 7,000-gallon diesel fuel tank, formerly located in the area of the current

7,000-gallon AST south of Building 4708, and all associated piping were removed.  During the

tank excavation, visual signs of contaminated soils were encountered.  Approximately 200 cubic

yards of contaminated soil were removed and the excavation was backfilled with clean soil.

Confirmation soil samples were collected from the excavation, and the tank site was approved

for no further investigation by the Regional Water Quality Control Board (RWQCB) in 2000

(URS, 2001, p. 3-10).

In June 2002, a conveyance pipe from groundwater extraction well DEW-1D leaked an estimated

33,250 gallons over the period of a week prior to the discovery and shutdown of the system.

Three water samples were collected from the pooled water on the nearby ground surface,  and

one was collected from within the DEW-1D extraction line.  In addition, two soil samples were

collected from the area affected by the uncontrolled groundwater release (Tetra Tech, 2002c).

All samples were analyzed by the USEPA Method 8260B for VOCs.  No analytes were detected

in the standing water and the soil samples.  The water sample collected from the broken

DEW-1D pipeline was found to contain only trichloroethene (TCE) and tetrachloroethene (PCE),

both at a concentration of 2.1 micrograms per liter (µg/L).  The total mass released at the site,

calculated using a total VOC concentration of 4.2 µg/L and an estimated release of 33,250

gallons of groundwater, was 0.53 grams or 0.0012 pound of VOCs.
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2.3 BASIS FOR REMEDIAL ACTION

The basis for remedial action at DGCS was established in the IROD (CH2M Hill, 1994c), which

selected a remedy with two main components; one addressing vadose zone contamination and

the other addressing groundwater contamination.  Section 4.0 provides more detail about the

design and performance of both systems as well as the hydrogeologic characteristics of the

DGCS relevant to the patterns of contamination.

The IROD did not establish cleanup levels for groundwater or soils; however, the IROD did

outline cleanup objectives.  All stakeholders agreed that appropriate cleanup levels would be

established in the final ROD.  For the vadose zone remediation, the objective was to remove the

VOC contamination to a level where it no longer acts as a continuing source of contamination for

the groundwater.  To meet this objective, the IROD established a cleanup goal for soil gas at 500

parts per billion by volume (ppbv) of PCE.  For the saturated zone contamination, the objective

of the remedy was the containment of the B and C zone groundwater that is contaminated at or

above the Maximum Contaminant Levels (MCLs).  That containment was to be originally

implemented using groundwater extraction wells, an ultraviolet/oxidation (UV/OX) treatment

system, and reinjection of treated groundwater (CH2M Hill, 1994c, p. 1-2).

Recently, the RWQCB has indicated that that they will be proposing more stringent cleanup

levels than MCLs as Applicable or Relevant and Appropriate Requirements (ARARs) for

remediation of groundwater.  These proposed levels are significantly lower than MCLs for the

two primary groundwater contaminants at the DGCS, namely TCE and PCE.  For example, the

public heath goals (PHGs) are 0.06 µg/L for PCE (compared to 5.0 µg/L MCL) and 0.8 µg/L for

TCE (compared to 5.0 µg/L MCL) (Table 2-1).  The RWQCB considers the PHGs for PCE and

TCE protective for potable use of groundwater.  The evaluation of lower cleanup levels is

beyond the scope of this Five-Year Review.  However, the Air Force agrees that the

protectiveness of the remedies will be evaluated in the future decision documents, and that any

new cleanup levels established before 2009 should be evaluated in the next Five-Year Review.

In the meantime, the Air Force considers use of MCLs protective of human health and the

environment.
F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis Five Year
Review_Final\Davis Final Section 2.Doc
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3.0 ADMINISTRATIVE COMPONENTS

This section outlines the administrative components of this Five-Year Review, including the

Five-Year Review Team, as well as community notification and involvement.

3.1 FIVE-YEAR REVIEW TEAM

The Administrative Components requirement identifies the lead agency for the review and the

key members of the Five-Year Review team.  The members include representatives of the Air

Force (Environmental Management, Community Relations, and Technical Contractors), and the

regulatory project managers assigned to DGCS (DTSC and RWQCB).  Additionally, the Yolo-

Solano Air Quality Management District, the U.S. Fish and Wildlife Service, the California

Department of Fish and Game, Yolo County Planning and Public Works Department, and the

Yolo County Department of Environmental Health have been added to the list of key team

members (Table 3-1).

3.2 COMMUNITY NOTIFICATION AND INVOLVEMENT

The community involvement coordinators of the Air Force and the regulatory agencies

determined the appropriate level of community involvement. The community involvement

activities conducted during the Five-Year Review have included:

• Notifying the community that the Five-Year Review will be conducted, and

• Conducting interviews of selected individuals from the community.

To fulfill the notification requirements for the Five-Year Review at DGCS, a public notice was

placed in the Sacramento Bee, identifying the following:

• The site name, location and web address,

• The lead agency conducting the review,

• A contact name and telephone number for further information, and

• The scheduled completion date of the Five-Year Review.
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Originally, a decision was made that no community interviews would be required for either the

McClellan or the Davis sites.  Pursuant to a comment made by the RWQCB, the Air Force has

decided to conduct interviews of community members and public officials at the Davis site to get

their views about current site conditions, problems, or related concerns.  These interviews were

coordinated with DTSC and the RWQCB.  To date, ten interviews have been conducted for the

DGCS, including a local landowner, local employees, the Mayor of the City of Davis, a

professor and a student at UC Davis as well as a local real estate agent.  Interviews were also

conducted with a representative of Yolo County Parks and Resources and Yolo County

Department of Environmental Health.

For the DGCS, interviews revealed few issues of public concern or knowledge about the site in

general.  The representatives of Yolo County were aware of the site, with varying degrees of

knowledge about ongoing cleanup efforts.  One community member was somewhat aware of

environmental contamination of the groundwater, but was relatively unconcerned.  Each

community member expressed a fair amount of confidence that the Air Force, in coordination

with various regulatory agencies, would take necessary steps to clean up any contamination that

may be found at the site.  The student was fairly skeptical that the federal government would do

everything necessary in regards to cleanup efforts.  There were concerns about the future reuse

of the site, with some community members expressing a desire for the site to be used as a

wildlife refuge.  The ultimate concern of the Yolo County Parks and Resources representative

was whether the Air Force would turn a clean facility over for reuse in a timely fashion.  Several

of the interviewees expressed a desire and/or need for a fact sheet from the Air Force about the

DGCS.  The representative of Yolo County Department of Environmental Health mentioned that

a couple of community members had expressed concern about a potential “disposal pit” near the

site, on what is now County property.  However, after investigation, the representative also

expressed confidence that such a site does not exist.  Two of the community members' primary

source of drinking water came from private wells, but the interviewees were unconcerned about

possible contamination from the Davis Site.  Interview notes from the community interviews are

included in Appendix A.
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A public notice will also be prepared once the Five-Year Review is complete, including the

following:

• Location(s) where a copy of the Five-Year Review can be obtained or viewed
(including site repositories),

• A contact name and telephone number where community members can obtain
more information or ask questions about the results, and

• The date of the next Five-Year Review or a statement and supporting rationale
that Five-Year Reviews will no longer be required.

In addition to the public notices, an article describing the Five-Year Review in more detail has

been placed in the McClellan Newsletter, the Environmental Action Update.  Periodic updates

may be included in the quarterly newsletters, as applicable, to keep the public informed of the

progress of the review.  Once the review is completed, the main points of the Five-Year Review

will be summarized in another newsletter article.

F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis Five Year
Review_Final\Davis Final Section 3.Doc
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4.0 FIVE-YEAR REVIEW EVALUATION

In accordance with the IROD, the accepted remedial action included both Soil Vapor Extraction

(SVE) from the vadose zone and groundwater extraction from the saturated zone, with separate

treatment of impacted materials from each extraction system (Tetra Tech, 2002b, p. 1-6).

The selected remedies have addressed the VOC contaminated soil and are addressing

groundwater at the DGCS.  The following are the RAOs (CH2M Hill, 1994b, p. 1-2):

• Contain groundwater contamination at and above the MCLs in the B and C
groundwater zones.

• Reduce or eliminate levels of subsurface contamination that pose a potential
threat to human health or the environment.

• Prevent the spread of groundwater contamination beneath the site, especially to
regional aquifers.

The accepted remedial action under the IROD began with the design phase in the spring of 1995.

The Groundwater Treatment Plant (GWTP) began operation in October 1995 and the SVE

treatment system began operation in June 1996.  In January 1999, the Air Force installed

additional extraction wells for the GWTP (Tetra Tech, 2002b, p. 1-6).

4.1 GROUNDWATER REMEDIAL ACTIONS

4.1.1 Description and Background

The groundwater treatment system, with a capacity of about 400 gallons per minute (gpm),

consists of six extraction wells (DEW-1B, DEW-1D, DEW-2B, DEW-2C, DEW-3C, and

DEW-4C), screened in three vertically discrete aquifer zones, that are pumped through below-

ground piping into an influent tank.  The untreated groundwater is pumped through two parallel

sand filters, three 10,000-pound liquid phase granular activated carbon (GAC) vessels in series

and into an effluent tank.  The treated groundwater is then pumped into two injection wells

(IW-1, IW-2), screened in a lower groundwater aquifer zone, downgradient of the contaminated
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plume (Figure 4-1).  The treatment system and groundwater contamination are monitored by 43

monitoring wells.

Extracted groundwater is currently being treated by GAC filtration to remove VOCs.  Prior to 19

July 1999, UV/OX was the primary treatment method; the GAC was used as a polishing unit for

the treated water and as an emergency backup to the UV/OX system.  The UV/OX system was

eliminated on 19 July 1999 and groundwater is now treated entirely by GAC filtration.  The

UV/OX system is in standby mode and the hydrogen peroxide pump and the six UV/OX lamps

are off.  Power to the UV/OX train is maintained to provide leak detection capabilities and to

monitor the volume of water flow through the system.  If the UV/OX system is needed in the

future, it can be restarted.

4.1.2 Hydrogeology at DGCS

The geologic setting under the DGCS consists of interbedded, horizontally discontinuous lenses

of fine and coarse grain sediments.  Based on past hydrogeologic evaluations, the DGCS has

been divided into five hydrogeologic zones: A, B, C, D, and E (Figure 4-2).  These zones extend

to a depth of 245 feet bgs and include both permeable aquifer materials (sand and gravel)

separated by low-permeability aquitard materials (silt and clay).  The low permeability aquitards

have been designated as A-B, B-C, C-D, and D-E.  The stratigraphic sequence and depths

include the following (Tetra Tech, 2002b, p. 1-7):

• The A-zone (vadose zone) ranges in depth from the ground surface to 65 feet bgs
and includes the A-B aquitard.

• The B-zone ranges from 65 to 95 feet bgs and contains the B aquifer.

• The C-zone ranges from 95 to 145 feet bgs and contains the B-C aquitard and the
C aquifer.

• The D-zone ranges from 145 to 195 feet bgs and contains the C-D aquitard and
the D aquifer.

• The E-zone ranges from 195 to 245 feet bgs and contains the D-E aquitard and the
E aquifer.



Davis Five-Year Review Report, Final July 2004

4-3

Groundwater elevations in each zone (B, C, and D) at DGCS fluctuate seasonally due to nearby

groundwater extraction for agricultural irrigation.  Groundwater pumped by the adjacent

agricultural wells is from the E-zone and deeper aquifers.  This pumping creates a regional cone

of depression in the vicinity of DGCS and results in downward vertical gradients.  During

summer, agricultural pumping lowers the piezometric surface to about 85 feet bgs and during the

winter, it rises to about 15 feet bgs.  Horizontal and vertical gradients vary by season and local

pumping demands.  Generally, winter will produce upward vertical gradients with much smaller

horizontal gradients.  The more pronounced pumping during summer will produce horizontal

gradients (usually to the south and southwest) with a strong downward vertical component (Tetra

Tech, 2002b, p. 1-7).

Contaminant concentrations detected in the Second Quarter 2003 Groundwater Monitoring and

Operations Report (Tetra Tech, 2003a) are shown on Table 4-1.  In addition, supplemental

sampling for 1,4-dioxane has been added to the site operation compliance program for the 2003

operations period and the first quarter 2004.  This compound has been recognized as a potential

contaminant of concern due to its use an additive in TCE and PCE solvent mixtures to extend

shelf life.  Although 1,4-dioxane was detected in six monitoring well samples collected during

the fourth quarter 2003, no concentrations of 1,4-dioxane were detected in extraction system

compliance monitoring samples (Tetra Tech, 2004, p. 2-5 and 3-2).

4.1.3 Groundwater Treatment System Operation

The operation of the groundwater treatment system is being monitored monthly and reported

quarterly according to the final Operations and Maintenance (O&M) Manual (EA, 1996).  The

treatment system influent and effluent concentrations are being sampled and tested monthly for

VOCs (SW8260B), total petroleum hydrocarbons as diesel (TPH-d) (SW8015B) and annually

for barium (6010), chromium (6010), selenium (7740), and zinc (6010).  In addition, the mid-

fluent concentrations between the second and third carbon canister are being monitored for

VOCs to determine break through and carbon changeout.  The extraction wells are being

sampled and tested quarterly for VOCs (SW8260B) and selected extraction wells are tested for

TPH-d (SW8015B).
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The contaminants that are being detected and reported from the groundwater monitoring program

during the Second Quarter 2003 are shown on Table 4-1.  Analytical results from the DGCS

groundwater monitoring program are reported semi-annually, in the Second and Fourth Quarter

Monitoring Reports.  The Second Quarter 2003 represents the latest validated data available at

the time of the draft version of this Five-Year Review Report (Tetra Tech, 2003a).  The primary

COCs in groundwater have continued to be PCE and TCE, with lesser amounts of

cis-1,2-dichloroethene (cis-1,2-DCE); vinyl chloride; benzene, 1,1-dichloroethane (1,1-DCA);

1,1-dichloroethene (1,1-DCE); and 1,2-dichloroethane (1,2-DCA).  The effluent discharged to

the injection system has continued to be below the VOC detection limits.  The analytical

reporting limit for TPH-d in the effluent (i.e., 96 µg/L) is currently above the effluent discharge

limit identified in the IROD (i.e., 50 µg/L).  However, the RWQCB has stated in a letter to the

Air Force dated 7 February 2003 that the laboratory only needs to achieve a detection limit for

TPH-d of less than 100 µg/L since the taste and odor threshold for TPH-d is 100 µg/L (RWQCB,

2003a).

As  reported in the Third Quarter 2003 Groundwater Monitoring and Operations Report, Interim

Groundwater Treatment Plant (Tetra Tech, 2003b), the DGCS groundwater treatment system

has been in compliance with the IROD and RWQCB requirements and, during the Third Quarter

2003, the GWTP has had a 94.7% run time efficiency and operated at an average flow of

188 gpm (Tetra Tech, 2003b, p. 2-2).  Although this flow rate is lower than the target extraction

rate of 340 gpm based on the monitoring results, the system has been successful in 1) controlling

the VOC MCL plume boundary in the B and C zones (Figures 4-3 and 4-4) and 2) eliminating

the VOC MCL plume in the D zone (Figure 4-5).  As depicted in Figure 4-4, the MCL boundary

is maintaining a similar footprint compared to 1994 interpretations; however, the mass has been

reduced significantly.  Table 4-2 shows the VOC mass removed by quarter since the start of the

groundwater treatment system (i.e., Fourth Quarter 1995).  Total mass removed since the start of

operations is 45% or about 286 pounds, with a rate of removal ranging from a maximum of

40.01 pounds (Fourth Quarter 1995) to a minimum of 0.79 pounds (Third Quarter 2003).  The

largest drop in contaminants treated by the system occurred between the Second and Third

Quarter 1997 (i.e., roughly 50% reduction) and the removal rate has not significantly improved

since then.
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As noted in Section 2.3, the RWQCB has indicated that PHGs for PCE (0.06 µg/L) and TCE

(0.8 µg/L) may be proposed as groundwater cleanup ARARs for the final ROD at DGCS

compared to the current MCL (5.0 µg/L for both PCE and TCE).  A comparison of MCLs to

PHGs is provided in Table 2-1.

In August 1999, Tetra Tech recommended removing the UV/OX treatment system from the

groundwater treatment system.  The RWQCB approved this recommendation and the UV/OX

was taken off-line in September 1999 and the groundwater is now treated entirely by GAC

filtration.  If the UV/OX system is needed in the future, it can be restarted (Tetra Tech, 2002b,

p. 1-6).

Currently, the total O&M cost to maintain the GWTP, including sampling, reporting, utilities,

and consumables is approximately $350,000/year (Tetra Tech, 2002b, Table 2-4).  At the

extraction rate of 15 pounds removed during 2002, the average price per pound of VOC removed

is approximately $23,333 (Tetra Tech, 2002b, Table 2-4).  An approximation for remaining time

of operation is 30 years, assuming the current mass removal rate does not decrease

(approximately 11 pounds per year for the last four quarters of operation).

Recently, the RWQCB has proposed five additional chemical compounds (emergent

chemicals) as potential contaminants of concern in groundwater at past military facilities

(including the former McClellan AFB).  These five compounds are perchlorate, hexavalent

chromium, 1,4-dioxane, n-nitrosodimethylamine (NDMA), and 1,2,3-trichloropropane (TCP).

At the DGCS, perchlorate, hexavalent chromium, NDMA, and 1,2,3-TCP have not been sampled

due to the nature of site development and past use of the property.  Historically, 1,4-dioxane has

been used as an additive in TCE and PCE.  The compound 1,4-dioxane was sampled for in 2003

and the first quarter of 2004. Although no concentrations of 1,4-dioxane were detected in

extraction system compliance monitoring samples, the constituent was detected in up to six

monitoring well samples collected for groundwater compliance monitoring.  In wells DMW-7

and DMWC-14, 1,4-dioxane was detected at concentrations of 3 and 0.7(J) µg/L, respectively

(Table 4-1).  The AFRPA has continued to monitor the treatment system compliance samples for
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1,4-dioxane throughout the remainder of the 2003 operational period, and will provide a

summary of findings and recommendations in 2004.

4.2 VADOSE ZONE REMEDIAL ACTIONS

4.2.1 Description and Background

The IROD selected SVE as the best method to remediate contaminated vadose zone soil at the

DGCS (CH2M Hill, 1994c, p. 1-2).  The SVE system began operation in June 1996 and

consisted of six soil vapor extraction wells, 17 vapor monitoring points or piezometers, a blower

unit with minimum flow rate of 200 standard cubic feet per minute (scfm), and a granular

activated carbon system to treat the contaminated air stream (Figure 4-6).  The extraction wells

were installed to extract soil vapor from three distinct levels within the vadose zone.  These

include the shallow zone (0 to 20 feet bgs); middle zone (21 to 40 feet bgs) and the deep zone

(41 to 65 feet bgs).  One extraction well (CH-2) was installed in the shallow zone, and four were

installed in the middle zone (CH-1, CH-4, CH-5, and CH-7).  No extraction wells were

specifically installed or operated in the deep layer because of seasonal saturation and the

predominance of fine grain sediments.  However, a dual–phase extraction well (EW-2B), which

was screened across the middle and deep vadose zone layers, was installed during 1998.  The

dual phase operation began in June 1999 and was re-evaluated in August 1999 (CH2M Hill,

2000a, p. 2-1).

4.2.2 SVE Treatment System Operation

Prior to the installation of the SVE system, it was estimated that about 99 pounds of VOCs were

present in the shallow and middle subsurface zones (CH2M Hill, 1994b, Table 2-4).  During the

first five months of operation, the SVE system removed approximately 54 pounds of VOC

contamination from the vadose zone.  Over the next three years until September 1999 only an

additional six pounds of VOC contamination were removed for a cumulative total of 60 pounds.

The low VOC concentrations present in the final rebound soil vapor samples collected in



Davis Five-Year Review Report, Final July 2004

4-7

October 1999 indicated that the shallow and middle vadose zone contamination had been

remediated.  The final closure report for the SVE system (CH2M Hill, 2000a, p. 3-1)

summarized the closure criteria for DGCS as 1) treatment system influent concentrations at less

than 100 ppbv total VOCs, 2) mass removal rate at less than 0.01 pound per day for total VOCs,

and 3) soil gas concentrations in shallow and medium vadose zone wells as minimum rebound

with less than 500 ppbv for PCE.  The SVE system met these criteria and the final rebound

samples were taken in October 1999.

The cost per pound of VOC contamination removal with the SVE system operation went from

approximately $2,400 in 1996 to $50,000 in 1999 as a direct result of the decreasing VOC

concentrations (CH2M Hill, 2000a, p. 2-9).  In 1999, Tetra Tech produced the Process

Optimization Report Soil Vapor Extraction System that recommended shutdown of the SVE

system based on achieving the remedial goal set forth in the IROD (Tetra Tech, 1999c, p. 7).

This recommendation was accepted by the RWQCB and the SVE system was removed from

operation on September 23, 1999; however, the SVE wells were left in place and the SVE site

was never formally closed.  The acceptance to shut down the SVE system was made before the

START/STOP procedures were adopted by McClellan.

4.3 FIVE-YEAR REVIEW PROCESS

This Five-Year Review consisted of a comprehensive review of relevant documents, analytical

and field data, cleanup criteria, toxicological standards, site inspections and interviews with

members of Air Force staff, contractors, and the public.  All relevant documents reviewed to

produce this Five-Year Review Report are presented in the section titled References, following

Section 7.0.

4.3.1 Site Inspection

The site inspection was conducted on March 24, 2003 by MWH and an AFRPA representative.

The purpose of the site inspection was to assess the protectiveness of the remedial systems to the

surrounding environment and to inspect the fencing to restrict access to the site.
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The GWTP was well maintained and all components were in good working condition and well

labeled.  It was noted where a previous pipeline break had occurred in July 2002, and that the

polyvinylchloride (PVC) piping was replaced with galvanized steel piping.

The spill that occurred as a result of an extraction well pipeline breakage resulted in an estimated

33,250-gallons of contaminated groundwater to be released to the ground surface.  Four water

samples and two soil samples were collected from the affected area.  One water sample was

collected within the DEW-1D extraction well pipeline and the other three water samples were

collected from standing water in the vicinity of the broken pipeline.  One of the soil samples was

collected adjacent from the broken pipeline and the second was collected from the outer

perimeter of the spill area, as identified by the presence of saturated soil.

The analytical results of the sampling indicated that no contaminants were present in the soil or

the surface standing water.  The water collected from the extraction well had a detection of PCE

and TCE, both at a concentration of 2.1 µg/L.  With the contaminant concentrations and the

estimated gallons released, the total mass of VOCs released to the environment was estimated at

only 0.53 grams or 0.0012 pounds.

As part of the site inspection, all land use controls (LUCs) including fences, gates, and access

roads were checked.  The following summarizes the LUCs inspected at the site.

• The perimeter fencing is composed of a three-strand barb-wire fence with one site
access gates.  The barbwire fencing is in adequate condition to deter any general
trespassing across the site.  The main gate on the south side of the site is in
excellent condition.

• The interior fencing and gate that surrounds the 8-acre main compound is in good
condition and sufficient to deter trespassers.

• Gates that surround the GWTP and the extraction wells are in good condition and
are providing adequate security to deter unauthorized entrance into the areas.

• All gates and monitoring wells across the site were adequately locked at the time
of the inspection.

• Access roads to the main compound and the GWTP and the associated
injection/extraction wells were in good condition and provided adequate access
for the general O&M of the GWTP.
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• An encroachment permitting process is in place to reduce the risk of exposure to
contaminants, as well as to protect biologically sensitive habitats such as
wetlands, vernal pools and threatened or endangered species.

The site inspection checklists are included in Appendix B.  Photographs taken of part of the site

inspection are included in Appendix C.

4.3.2 Site Interviews

Site interviews were conducted on March 17, 2003 with Doug Fortun, Doug Self, and Jim Lu

from the AFRPA.  The discussions were focused on the GWTP operation; however, the current

biovent system and previously operated SVE system were also discussed briefly.  An additional

site interview was conducted on April 2, 2003 with Tom Naiman from Tetra Tech.  A site

interview was also conducted on June 25, 2003 with Molly Enloe from Parsons regarding vernal

pools and biological habitat at the Davis site.  There were no issues or concerns regarding the

DGCS and the remedial activities that have and are taking place that came out of the discussions.

It was noted in the discussion with Tetra Tech that several recommendations regarding

optimization of the GWTP were presented in the recently submitted Draft Remedial Systems and

Environmental Equipment Informal Technical Information Review Report (Tetra Tech, 2002b).

Planning, funding, and implementation of these recommendations will be done in the near future.

The site interview checklist is included in Appendix B along with the site inspection checklist.

In addition, ten interviews regarding the DGCS were conducted with individuals within the

Davis community.  The interviewees included a local landowner, local employees, the Mayor of

the City of Davis, a professor and a student at UC Davis as well as a local real estate agent.

Interviews were also conducted with a representative of Yolo County Parks and Resources and

Yolo County Department of Environmental Health.  A summary of the community interviews is

presented in Section 3.0.
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4.3.3 Technical Assessment

In accordance with the EPA Five-Year Review Guidance document, the technical assessment of

the DGCS has been structured in terms of three questions (USEPA, 2001).

Question A: Is the remedy functioning as intended by the decision documents?

The review of the documents, ARARs, monitoring data, and the results of the site inspections

and interviews indicates that the remedy is functioning as intended in the IROD.  The GWTP has

1) contained groundwater contamination at and above the MCLs in the B and C groundwater

zones, 2) reduced subsurface contamination that poses a potential threat to human health or the

environment, and 3) prevented the spread of groundwater contamination beneath the site,

especially to regional aquifers.

Containment has been demonstrated by 1) the groundwater gradients created by the GWTP,

2) lack of detections in the perimeter monitoring wells, and 3) the continued reductions in plume

concentrations in zones B, C, and D.

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used at the

time of the remedy selection still valid?

Toxicity Criteria.  There have been numerous changes in toxicity criteria since the 1994 risk

assessment was completed.  Reference doses (Rfd) and CSFs have been developed for a number

of chemicals assessed for which toxicity criteria were not formerly available.  These values are

denoted as “new” in Table 4-3. Furthermore, refinements have also been made to toxicity criteria

for numerous chemicals as demonstrated in Table 4-3.

For those chemicals whose toxicity criteria have become more conservative, the notation “MC”

is utilized in Table 4-3.  For those chemicals whose toxicity criteria have become less

conservative, the notation “LC” is utilized in Table 4-3.  For those chemicals that result from

previous Air Force operations at the DGCS and exhibit the greatest contribution to indoor air
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cancer risk results (TCE, PCE), the inhalation CSFs remain unchanged. The oral CSF for PCE

has also increased; however, estimated risks from groundwater ingestion already exceeded the

USEPA acceptable cancer risk range; therefore, further increase is not likely to change the

conclusions that a groundwater remedy is appropriate.

Other notable contaminants which exhibit contributions to indoor air cancer risk results but are

not related to previous Air Force operations, include bromoform and EDB.  Bromoform is a

trihalomethane which is typically formed from the reaction of chlorine with dissolved organic

matter.  EDB has been detected in groundwater most likely because of its use as an agricultural

fumigant (CH2M Hill, Final Risk Assessment Report, 1994, p. 3-13).  The most notable change

in toxicity criteria is the development of an inhalation RfD for EDB, which previously did not

have an available RfD. Although this might increase the calculated hazard quotients for

inhalation pathways, the reduction of source concentrations through the operation of the SVE

and attainment of the ARARs for soil gas and groundwater MCLs should uphold the

protectiveness of the remedy.

For ongoing groundwater treatment, ARARs for groundwater identified in the IROD are MCLs.

There have been no changes in the groundwater ARARs for the contaminants of potential

concern (COPCs) at the site that would affect the protectiveness of the remedy.

Exposure Assessment.  The exposure assessment considered current and future potential

receptors including on-site workers (outdoor, indoor, and excavation) and hypothetical future

residents.  There have been no changes in the site conditions (exposure pathways) or in exposure

parameters that would affect the overall conclusions of the risk assessment.

Risk Assessment Methodology.  Since the last risk assessment was completed for DGCS, a

significant change has occurred in the methodology currently recommended for assessment of

soil, soil gas and groundwater vapor migration to indoor air.  The new guidance prescribes a

tiered assessment process that may lead to modeling of soil vapor intrusion into indoor air

utilizing the Johnson and Ettinger model (USEPA, 2002).  The methodologies utilized in the

1994 risk assessment are not consistent with currently advocated methods (USEPA, 2002) and
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are likely to be less conservative than the methods currently recommended.  However, although

the risk assessment demonstrated indoor air risks within the USEPA acceptable risk range, an

SVE system was operated to reduce soil vapor as a source to groundwater, which concurrently

reduced the source potential for indoor air.  Therefore, although the recent guidance would

potentially result in more conservative indoor air risk results, the source reduction and concurrent

reduction in exposure potential is likely to offset this change in methodology.

To confirm this conclusion, a screening evaluation was performed as part of this Five-Year

Review that considered potential risks to indoor air assuming very conservative soil gas

concentrations occurring at very shallow depths.  The approach to screening the potential risks

included:

• Compiling the maximum concentrations of VOC and BTEX compounds from the
shallow and intermediate vadose zone based on available monitoring data and
rebound tests carried out since 1999.

• Performing risk and hazard index calculations using the maximum soil gas
concentrations coupled with latest toxicity criteria and currently accepted indoor
air model.

• Comparing the influence on risk or hazard index if maximum concentrations of
VOCs or BTEX compounds are assumed to occur at five feet below ground
surface regardless of the original depth of measurement.

This approach is both a conservative and appropriate screening tool for this Five-Year Review

evaluation considering the limited shallow vadose zone data and the preponderance of high soil

gas concentrations from the intermediate vadose zone.  The concentrations were modeled using

1) the DTSC-modified Johnson and Ettinger Model (2003); 2) the 2002 Draft Indoor Air

Guidance (USEPA, 2002); 3) site-specific soil type (sandy loam); and 4) default values for other

soil parameters.  In addition, the Cal/EPA (OEHHA) toxicity values were used (resident in the

model) where available or appropriate for specific compounds.

Table 4-4 shows the maximum BTEX concentrations in the vadose zone (Parsons, 2003, June)

and their associated risk and hazard index calculation assuming the concentrations are

representative of ten feet and five feet below ground surface.  At five feet depth, the risks from
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all BTEX compounds are within the range of 10-6 to 10-4 with an HI of less than 1.0.  Table 4-5

shows the maximum VOC concentrations in the vadose zone (CH2M Hill, 2000, October) and

their associated risk and hazard index calculations assuming the concentrations are representative

of their original screen depths (25 to 14 feet) and, conservatively, at five feet below ground

surface.  At five feet depth, the risks from all VOC compounds are within the range of 10-6 to 10-4

and the HI is less than 1.0.  Table 4-6 shows the combined risk and hazard index assuming that

the maximum BTEX and VOC concentrations evaluated in Tables 4-4 and 4-5 occur at their

original screen depth and, conservatively, at a depth of five feet.  At five feet depth, the

combined risk from BTEX and VOC compounds is within the range of 10-6 to 10-4 (5 x 10-5) and

the combined hazard index is less than 1.0 (HI = 0.5).

The SSSEBS (URS, 2001) provided a qualitative evaluation of the risk associated with

contamination reported within or beneath the DGCS, and that study identified potential risks

associated with 1) the groundwater contamination above MCLs and 2) TPH soil contamination

from leakage of the former fuel USTs.  The identified exposure routes were identified as dermal

contact with contaminated soils and ingestion of soil and/or groundwater.  To manage the

exposure from these potential routes, restrictions will be provided in the LUCs associated with

the SFOSL and/or lease documents to control excavation and drilling activities as well as

drinking or using groundwater.  These exclusions would also include restrictions on the

installation of water supply wells within 2,000 feet of groundwater contaminate plumes within

the DGCS.  In addition, these as well and any other intrusive activities will only be conducted

with prior written approval of the Air Force, in consultation with the BRAC Realignment and

Closure Cleanup Team (BCT) or other regulatory agencies.  Additional actions to protect human

health and the environment will also be addressed in the VOC ROD.

It should be noted that the Cal/EPA Office of Environmental Health Hazard Assessment

(OEHHA) has established Preliminary Health Goals (PHGs).  Although the IROD currently

identifies MCLs as ARARs for groundwater, the RWQCB is currently proposing the

implementation of PHGs rather than MCLs at the site. For at least two of the site groundwater

COCs (TCE and PCE), the PHGs are substantially lower than the MCLs.
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Question C:  Has any  other information come to light that would call into question the

protectiveness of the remedy?

Contaminants at DGCS were found in groundwater and subsurface soil, which have limited

exposure pathways, if any, to contact ecological receptors.

Ecological targets identified for the baseline ecological risk assessment were the Swainson's

Hawk and the Burrowing Owl.  The original risk assessment proposed that two remediation

scenarios would have affected these special status species.  A proposed effluent holding pond

would physically decrease (albeit slightly) the Swainson's Hawk's range.  Stockpiled soils could

be used for nesting by Burrowing Owls.  During the Five-Year Review, it was found that the

proposed water treatment effluent holding pond was not built and that stockpiled soils were

removed.  Thus, monitoring of ecological targets is not necessary.

Since the initial baseline ecological risk assessment conducted in 1994, the SSSEBS (URS, 2001

citing Jacobs Engineering Group and RMI, 1995) identified additional biologically sensitive

habitats at the DGCS, including seasonal wetlands and interspersed vernal pools.  Some of the

vernal pools contain Colusa grass (Neostapfia colusana), a federally listed threatened and state

listed endangered species, and/or Crampton's tuctoria (Tuctoria mucronata), a federally and state

listed endangered species.  These habitats also provide foraging and feeding habitat for wildlife,

including birds, amphibians, crustaceans, and insects.  Some of the birds that have been observed

in and around the vernal pools at the Davis site include the great egret, killdeer, northern

shoveler, dowitcher, barn swallow, cliff swallow, violet-green swallow, black phoebe, mallard,

snowy egret, and great blue heron.  Mammals that may forage in and around wetlands habitat in

the summer include the California ground squirrel, Botta’s pocket gopher, and deer mice.  Other

than the Swainson’s Hawk and Burrowing Owl identified during the baseline risk assessment,

special-status wildlife species observed within the Davis site footprint include the white-tailed

kite, northern harrier, and vernal tadpole shrimp.  A loggerhead shrike nest has also been

observed within the Davis site.  Other special-status species with moderate potential for occurrence

include the vernal pool fairy shrimp and ferruginous hawk (URS, 2001, p. 3-1 and 3-2).
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There are currently no site conditions present that could affect the protection of these species as a

result of the current operating remedial actions.  There are no transport mechanisms for

subsurface soil or groundwater to contact surface wetlands (water to the seasonal wetlands and

vernal pools is from direct precipitation and surface runoff only).  However, as stated in the

SSSEBS, the Air Force is required to consult with U.S. Fish and Wildlife Service prior to

transfer of the property (URS, 2001, p. 3-2).

There is no other information that has come to light that calls into question the protectiveness of

the remedy.

4.3.4 Issues

The pending actions and recommendations for the Land Use Controls/Institutional Controls

(LUC/ICs) are summarized below:

Pending Actions Impact
Plan in
Place to
Address
Issue?
(Y/N)

Is Plan
Protective

Short-
Term?
(Y/N)

Is Plan
Protective

Long-
Term?
(Y/N)

Possible Issues
that Could Affect

Future
Protectiveness?

(Y/N)
Improve operational
efficiency of the groundwater
treatment system which has
been steadily decreasing over
the last five years.

Less than optimal
efficiency of the
groundwater treat-
ment system to
remove con-
taminants of
concern.

Y Y Y N

Conduct long-term
comprehensive respiration
test.

Confirm that the
bioventing pilot
study has been
effective.

Y Y Y N

Conduct confirmation
sampling for fuels and VOCs
in soil and soil gas.

Potential impact to
groundwater. Y Y Y N

Conduct baseline sampling
event for the on-site irrigation
well and the two closest
agricultural wells east and
southeast of DGCS, as well
as the migrant farm worker
housing water supply well.

Confirm that DGCS
contaminants have
not impacted local
water supply wells.

N NA NA N
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Pending Actions Impact
Plan in
Place to
Address
Issue?
(Y/N)

Is Plan
Protective

Short-
Term?
(Y/N)

Is Plan
Protective

Long-
Term?
(Y/N)

Possible Issues
that Could Affect

Future
Protectiveness?

(Y/N)
Confirm shut-down of the
SVE system with a
START/STOP evaluation.

Confirm that SVE
closure meets all
current guidelines.

Y Y Y N

Place a sign on the perimeter
fencing providing current
contact information.

Improve emergency
response. Y Y Y N

Re-evaluate LUC/ICs, as
necessary, to be consistent
with the type and duration of
the on-going remedial
activities after land transfer.

Ensure protective-
ness to public and
the environment.

Y Y Y N

Continue with three quarters
of groundwater samples, as
part of the 2003 and 2004
first quarter sampling
program, for 1,4-dioxane.

Evaluate the need
for further
monitoring and/or
treatment of 1,4-
dioxane in ground-
water.

Y Y Y N

4.4 OTHER REMEDIAL ACTIONS

The biovent system has been operating on the site since 1993; however, it has not previously

been considered to fall under the jurisdiction of the CERCLA regulation.  The biovent system

was not included in the IROD or any other decision document in part due to the temporary nature

of the pilot test as well as the petroleum-only contamination of the soils directly related to the

previous tank farm. There have been prior discussions about whether the petroleum-only vadose

zone area is commingled with the VOC groundwater plume because of the pronounced seasonal

fluctuations of the groundwater levels.  Since the petroleum contamination in the vadose zone,

extending down to 60 feet bgs, is co-located over the VOC groundwater plume, with seasonal

groundwater elevation fluctuations of up to 70 beet (between 15 and 85 feet bgs), it is a

reasonable assumption that the vadose zone and groundwater contaminants are commingling

seasonally.  However, it is not evident that this commingling is significant in terms of:

1.) continuing operation of the remediation systems, or

2.) increased risk to public health or the environment from vapor accumulations.
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In terms of continuing operation of the groundwater treatment system, groundwater analytical

testing for TPH compounds continues to be carried out in the influent of the GAC system.  If

TPH were to be encountered, the current groundwater treatment system would not be able to

remediate  petroleum hydrocarbons and it might  result in costly fouling of the system.  To date

there has been only one trace estimated detection of TPH-d (0.2 milligrams per liter [mg/L]) in

extraction well EW-1B, located approximately 80 feet downgradient of the tank excavation.

Currently there has been no petroleum contamination detected in the influent samples collected

at the groundwater treatment system (Tetra Tech, 2002a, p. 2-13).

In terms of risk from VOC soil vapors, an extensive soil gas survey in the vicinity of the UST

excavation revealed contaminants including benzene, toluene, ethylbenzene, and xylenes

(BTEX), TCE, and PCE.  Maximum concentrations within the last five years were evaluated in

Section 4.3.3 and indicated that risks from BTEX and VOCs are within currently acceptable

ranges of 10-6 to 10-4 and hazard indices are less than 1.0.

Previous bioventing field readings collected periodically (Parsons, 1995), indicated that

continued bioventing was appropriate to expedite the biodegradation of petroleum hydrocarbons

in the subsurface soils.  Current field data, collected in November 2002, suggests that

biodegradation might be self sustaining without the need for supplemental oxygen injection.  The

field data collected in 2002 indicates that oxygen levels are sustaining above 20% after one week

of non-operation of the bioventing system.  To accurately evaluate if continued non-operation of

the bioventing system is appropriate, a full respiration test may need to be performed.

4.5 LAND USE CONTROLS

According to the Department of Defense Guidance titled Policy on Land Use Controls

Associated with Environmental Restoration Activities (Office of the Secretary of Defense, 2001,

p.1-2), LUCs include any type of physical, legal, or administrative mechanism that restricts the

use of, or limits access to, real property to prevent or reduce risks to human health and the

environment (Table 4-7).  Physical mechanisms encompass a variety of engineered remedies to

contain or reduce contamination and/or physical barriers to limit access to property, such as

fences or signs.  Land use controls consist of physical (engineered) controls, institutional
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controls, and administrative controls.  The physical controls can be broken down into the main

remedy (e.g., a cap or covering) and site controls (e.g., fences, signs, alarm systems).  The

institutional controls, a subset of land use controls, are primarily legal mechanisms imposed to

ensure continued effectiveness of land use restrictions imposed as part of a remedial decision.

Legal mechanisms include restrictive covenants and deed notices.  Administrative mechanisms

include notices, adopted local land use plans and ordinances, construction permitting, and other

existing land use management systems that may be used to ensure compliance with use

restrictions.

The AFRPA at McClellan has developed a number of controls and procedures that address

various issues relevant to LUC/ICs.  Since the DGCS ROD is not final, these controls and

procedures represent interim measures which are described in the following paragraphs.  More

recently, AFRPA has initiated the LUC/IC Management Program which will be implemented

whenever the use of property is restricted based on its environmental condition (AFBCA, 2002c,

p. 1-3).

Site Controls.  The site controls at the DGCS are composed of fences, gates, and signs.  The

entire 316-acre property boundary is fenced with a three-strand barb-wire fence.  Along this

barb-wire fence signs are hung stating “No Trespassing” and that the property is owned by the

U.S. Air Force.  The perimeter fencing is in adequate condition to provide a deterrent for

vehicular trespassing.  The main entrance gate on the south side of the site, used to access the

GWTP and the inner compound, is a heavy steel pipe gate.  This gate provides an adequate level

of security, is in good condition, is always locked, and has a “No Trespassing” sign posted on it.

The second gate on the northeast side of the site, used to access the NOAA doppler radar center,

is a steel pipe gate supported by heavy wooden posts on each side. This gate provides an

adequate level of security, is in good condition, is always locked, and has a NOAA sign posted

on it.

The centrally located, 8-acre inner compound containing all the buildings, bioventing system,

pump house and ASTs is surrounded by 6-foot high chain link fencing, topped with barb-wire.

The fence is in good condition and provides an adequate level of security to deter trespassers.  The
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only point of entry into the compound area is through a 20-foot long gate composed of 6-foot high

chain link fencing, topped with barb-wire fencing on rollers. This gate provides an adequate level

of security, is in good condition, and is always locked.

All of the components of the GWTP, with the exception of the extraction, injection and

monitoring wells are contained within a fenced compound located centrally within the DGCS.

The GWTP is surrounded by 6-foot high chain link fencing that is in good condition and

provides an adequate level of security.  The only point of entry is on the east side of the GWTP

and consists of two locked 10-foot wide hinged swing out gates composed of 6-foot high chain

link fencing which provides an adequate level of security.  All of the extraction wells are

completed above-ground with control panels that are enclosed by 6-foot high chain link fencing.

All monitoring wells are completed above-ground with locked caps.  The injection wells are

completed above-ground with valving and control panels that are not enclosed.  The site

perimeter fencing provides the security for the wells and the associated valving and control

panels.

Site maintenance consists of O&M of the GWTP and the bioventing system, annual construction

of firebreaks around the perimeter of the site and around the interior facilities, mowing and weed

control around the GWTP and extraction wells, and site inspections to ensure fencing and other

physical barriers and signs are in adequate condition.

Beginning in 2004, the O&M of the GWTP is performed by CH2M Hill.  The site is visited

weekly to collect system readings, equipment maintenance, and to inspect aboveground piping

and system components for leaks.  Compliance samples are collected monthly at the influent to

the carbon filter, between the carbon vessels, and the effluent discharge into the injection wells.

Water levels are collected semi-annually at all monitoring wells.  And finally, samples are

collected at monitoring and extraction wells biannually.

The O&M of the bioventing system is currently performed by the Dolver Company until June

2004.  The system is monitored monthly for equipment maintenance, and to inspect the system

for adequate operation.  Samples are collected and respiration test are performed semi-annually.
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In the spring, firebreaks are constructed around the perimeter of the site and around the interior

compound.  Firebreaks are constructed at a minimum 30-feet width in accordance with the

McClellan Firebreak Plan.  “No Disk” zones have been established for all of the vernal pools at

the site, and all equipment operators are required to attend an on-site briefing on endangered

species protection measures prior to construction of the firebreak.

In addition to the site visits performed by the Air Force and subcontractors, an AFRPA

representative performs a site visit bi-weekly to inspect the security of the site and the systems.

The frequency of site visits provides an adequate monitoring of the site conditions and system

operation, while providing deterrence to trespassing.

Real Property/Legal.  The legal concerns of residential usage, installation of private wells, or

public exposure to contaminated soils or groundwater do not currently constitute an issue of

concern because the Air Force still owns and controls the property.  In the future, if the property

is transferred, the legal issues will need to be assessed to determine if LUCs need to be

implemented.

Administrative Controls.  Since the Air Force still owns the property and the environmental

responsibilities, all of the LUC objectives can be enforced through the encroachment permitting

process.  The following bulleted items describe the necessary steps by which an encroachment

permit might be obtained:

• Contact the AFRPA and request to speak with the appropriate personnel in charge
of encroachment permitting.

• Request an encroachment permit questionnaire.

• Fill out the questionnaire and submit it along with a map of the location where the
proposed activity is to take place.

• The questionnaire will be evaluated by the appropriate AFRPA technical staff.

The encroachment permit request will either be granted with or without restrictions or denied.

F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis Five
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5.0 RECOMMENDATIONS

The remedial actions taken at the DGCS, in accordance with the selected remedies as stated in

the IROD and interpreted by the RWQCB, have been operated as intended and are meeting the

remedial action goals established in the IROD.

In terms of improving the DGCS remedial systems, cleanup efficiency and reducing operational

costs, there are several recommendations that the Air Force should consider before the next Five-

Year Review:

• Although the groundwater treatment system is currently operating at extraction
rates well below the design capacity, groundwater contamination is being
contained as required by the IROD.  In addition, several of the extraction wells
are no longer yielding significant contaminant mass or concentrations above the
MCLs.  These and other issues were documented in a recent report by the O&M
contractor at DGCS (Tetra Tech, 2002b).  A number of recommendations
included in that report would improve the efficiency and reliability of the
remedial cleanup: namely, 1) updating the groundwater model to confirm the
optimal pumping rates and capture zones; 2) redevelopment of key extraction
wells that are not currently operating at capacity; 3) removal of the UV/OX
system; and 4) improvements to the leak detection systems to prevent spills.

• Continue with three quarters of groundwater samples, as part of the 2003 and first
part of 2004 sampling program, for 1,4-dioxane and evaluate the need for
addressing 1,4-dioxane in the groundwater monitoring and treatment program.

• Since startup of the biovent system in 1993, the latest test data indicate that
bioventing has been effective in aerating the shallow and deep vadose zone.
However it is not clear whether the bioventing is required, either on a full or part
time basis, to maintain sufficient oxygen levels for biodegradation of residual
petroleum contamination.  In addition, it is not clear whether the bioventing
system achieves sufficient radius of influence in the shallow vadose zone, less
than 25 feet bgs, when the seasonal water table rises to within 25 feet bgs.  Both
of these questions can be answered by a long-term, comprehensive respiration
test.

• Confirmation sampling for fuels and VOCs in soil and soil gas at the DGCS is
proposed as a future effort at DGCS.  Site-specific evaluations will refine and
confirm the actual risk assessment from residual concentration at DGCS,
including the statement that petroleum hydrocarbons are not impacting
groundwater.
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In terms of protectiveness of the public, the following is recommended before the next Five-Year

Review:

• Based on information received from the Yolo County Housing Authority in Dixon
and the Yolo County Health Department, the water supply well located on the
migrant farm center has only been tested for nitrate, coliform, and fecal coliform.
It is recommended that a single sampling event should be carried out for 1) the
onsite irrigation well, 2) the two closest agricultural wells east and southeast of
DGCS, and 3) the migrant farm workers housing water supply well using EPA
Method 8260 for VOCs.  Although there has been no indication of contamination
in wells adjacent to DGCS, this recommendation would establish a baseline to
confirm that no VOCs are contaminating groundwater that the public may be in
contact with.

• The SVE system was shut down and removed with the approval of the RWQCB
in September 1999; however, the adopted START/STOP procedures/evaluations
were not performed.  In order to prepare the site for closure, lease, or transfer, it is
recommended to confirm the shut down of the system with a START/STOP
evaluation.

It is also recommended that the following LUC/ICs be considered for the site:

• Placing a sign on the perimeter fencing providing current contact information.

• The current LUC/ICs implemented at DGCS are protective of public health and
the environment; however, the continued use of bioventing for the petroleum
remediation may conflict with the proposed land use following land transfer to
Yolo County.  As a result, it may be necessary to re-evaluate LUC/ICs depending
on the type and duration of the remedial activities that continue after land transfer.

It is currently planned that future programs at DGCS, including site closeout, will be developed

by a performance-based contractor and will be carried out with concurrence from regulatory

agencies.  In addition, these plans may consider the recommendations contained in this Five-

Year Review Report.

F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis Five Year
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6.0 PROTECTIVENESS STATEMENT

A Protectiveness Determination is located at the front of the report, preceding the Executive

Summary.

F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis Five Year
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7.0 NEXT FIVE-YEAR REVIEW

The next five-year review for the DGCS is required to be submitted by July 2009, five years

from the signature date of this review.

F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis Five Year
Review_Final\Davis Final Section 7.Doc



Davis Five-Year Review Report, Final July 2004

R-1

REFERENCES

Air Force Base Conversion Agency (AFBCA), 2002.  Land Use Control/Institutional Controls
Management Guidance Memorandum.  July.

Air Force Real Property Agency (AFRPA), 2003.  LUC/IC Layering Strategy Worksheet, former
McClellan AFB.  February.

California Environmental Protection Agency (Cal/EPA), 1992.  Federal Facility Site Remediation
Agreement for Davis Transmitter Facility, McClellan Air Force Base.  August.

CH2M Hill, 1994a.  Final Risk Assessment Report for Davis Site.  Former McClellan AFB, CA.
February.

CH2M Hill, 1994b.  Final Remedial Investigation/Feasibility Study (RI/FS) Report, Davis Global
Communications Site.  Former McClellan AFB, CA.  February.

CH2M Hill, 1994c.  Final Copy Interim Record of Decision, Davis Global Communications Site.
Former McClellan AFB, CA.  December.

CH2M Hill, 1999.  Draft Final Davis Global Communications Site Feasibility Study Addendum.
Former McClellan AFB, CA.  September.

CH2M Hill, 2000a.  Final Davis Global Communications Site Soil Vapor Extraction Closure
Report.  Former McClellan AFB, CA.  February.

CH2M Hill, 2000b.  Final Groundwater Extraction System Evaluation Report.  Former
McClellan AFB, CA.  May.

Department of Toxic Substances Control (DTSC), 2003.  Trichloroethylene Toxicity Criteria for
Use at California Military Sites.  Letter from Patty Wong, DTSC, Human and Ecological
Risk Division, to Stan Phillippe, DTSC, Office of Military Facilities.  February.

Engineering, Science and Technology (EA), 1996.  Final Operations and Maintenance Manual for
Davis Global Communications Site.  Former McClellan AFB, CA.  February.

International Technologies Corporation (IT), 1991.  Remedial Investigation Report, Davis Global
Communications Site.  Former McClellan AFB, CA.  August.

Montgomery Watson Harza (MWH), 2003.  Final Work Plan Five-Year Review, Davis Global
Communications Site.  April.

Office of the Secretary of Under Defense, 2001.  Policy of Land Use Controls Associated with
Environmental Restoration Activities.  January.



Davis Five-Year Review Report, Final July 2004

R-2

Parsons Engineering Science, Inc., 1995.  Memorandum “AFCEE Bioventing Test Initiative Final
Tables.  February.

Parsons Engineering Science, Inc., 1999.  Final Shallow Soils Investigation/Treatability Testing
Results Report.  Former McClellan AFB, CA.  April.

Parsons Engineering Science, Inc., 2003.  Final Baseline Services Report for Five Bioventing
Sites.  Former McClellan AFB, CA.  June.

Regional Water Quality Control Board, 2003.  A Compilation of Water Quality Goals, Staff
Reporting of the California Regional Water Quality Control Board, Central Valley Region.
Former McClellan AFB.  August.

RWQCB, 2003a.  Letter from the Regional Water Quality Control Board to the Air Force.  7
February.

Tetra Tech, Inc. 1999a.  Final Process Optimization Report Soil Vapor Extraction System, Davis
Global Communications Site.  Former McClellan AFB, CA.  January.

Tetra Tech, Inc., 1999b.  Process Optimization Report Interim Groundwater Treatment Plant,
Davis Global Communications Site.  Former McClellan AFB, CA.  May.

Tetra Tech, Inc. 1999c.  Process Optimization Report Soil Vapor Extraction System,  Davis Global
Communications Site.  Former McClellan AFB, CA.  September.

Tetra Tech, Inc., 2002a.  Final Second Quarter 2002 Groundwater Monitoring and Operations
Report Interim Groundwater Treatment Plant, Davis Global Communications Site.  Former
McClellan AFB, CA.  August.

Tetra Tech, Inc., 2002b.  Draft Remedial Systems and Environmental Equipment Informal
Technical Information Review, Davis Global Communications Site.  Former McClellan
AFB, CA.  November.

Tetra Tech, Inc., 2002c.  Letter: Extracted Groundwater Release, 2 July 2002, Davis Global
Communications Site.  Former McClellan AFB, CA.  9 July.

Tetra Tech, Inc., 2003a.  Final Second Quarter 2003 Groundwater Monitoring and Operations
Report Interim Groundwater Treatment Plant, Davis Global Communications Site.  Former
McClellan AFB, CA.  September.

Tetra Tech, Inc., 2003b.  Final Third Quarter 2003 Groundwater Monitoring and Operations
Report Interim Groundwater Treatment Plant, Davis Global Communications Site.  Former
McClellan AFB, CA.  November.



Davis Five-Year Review Report, Final July 2004

R-3

Tetra Tech, Inc. 2004.  Draft Fourth Quarter 2003 Groundwater Monitoring and Operations Report
Interim Groundwater Treatment Plant, Davis Global Communications Site.  Former
McClellan AFB, CA.

United States Environmental Protection Agency (USEPA), 1990.  National Oil and Hazardous
Substances Pollution Contingency Plan (NCP).  CFR Part 300.  February.

USEPA, 1991a.  Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions,
OSWER Directive 9355.0-30.  April.

USEPA, 1991b.  National Primary Drinking Water Regulations; Final Rule.  Federal Register/Vol.
56, No. 20, Page 3535/Wednesday, January 30, 1991.  January.

USEPA, 2001.  Comprehensive Five-Year Review Guidance.  June.

USEPA, 2002.  Draft Guidance For Evaluating The Vapor Intrusion To Indoor Air Pathway From
Groundwater and Soils.

URS, 2001.  Site-Specific Supplemental Environmental Baseline Survey for the Davis Global
Communications Site Facilities and Associated Properties.  Former McClellan AFB.  July.

F:\Projects-Completed\AFCEE Files\McCLELLAN\2004-07-22_Davis Five Year
Review_Final\Davis Final References.Doc



DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

SITE LOCATION MAP

FIGURE 2-1
P:\IFO Graphics\McClellan\5-Year ReviewSource: Parsons Eng. Science, Inc., 1999



DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

MAIN COMPOUND AREA
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KEY FACILITY/PROPERTY FEATURES

FIGURE 2-3
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DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

GROUNDWATER TREATMENT PLANT
AND WELL LOCATIONS

FIGURE 4-1
P:\IFO Graphics\McClellan\5-Year ReviewSource: Tetra Tech, Inc., 2002
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DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

SVE TREATMENT PLANT
AND WELL LOCATIONS

FIGURE 4-6
P:\IFO Graphics\McClellan\5-Year ReviewSource: CH MHill, 20002
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BIOVENT TREATMENT PLANT
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TABLE 2-1

GROUNDWATER CONTAMINANTS OF CONCERN AND POTENTIAL CONCERN 
AND 

ACTION LEVELS AND OTHER STATE GOALS/STANDARDS
FIVE-YEAR REVIEW

DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS CALIFORNIA

Contaminant 1

µg/L Source µg/L Source

Trichloroethene (TCE) 5 MCL 4,5 0.8 CA PHG 3

Tetrachloroethene (PCE) 5 MCL 4,5 0.06 CA PHG 3

cis-1,2-Dichloroethene (cis-1,2-DCE or DCE12C) 6 MCL 5 6 CA MCL 2

1,1-Dichloroethene (1,1-DCE or DCE11) 6 MCL 5 6 CA MCL 2

Benzene 1 MCL 5 0.15 CA PHG 3

1,1-Dichloroethane (1,1-DCA or DCA11) 5 MCL 5 5 CA MCL 2

Vinyl Chloride 0.5 MCL 5 0.05 CA PHG 3

trans-1,2-Dichloroethene (trans-1,2-DCE or DCE12T) 100 MCL 4 10 CA MCL 2

Notes:

MCL - Maximum Contaminant Level
PHG - Public Health Goal
µg/L - micrograms per liter

Sources:

2  RWQCB, 2003

5  Cal EPA MCL

4  USEPA MCL

State Drinking Water Goals
(and other exposure standards)

3  California Public Health Goal (PHG) as a Drinking Water Level

1  Source: Davis Global Communications IROD, CH2M HILL, 1994c, Table 2-5

Groundwater Action Levels



TABLE 3-1

KEY PERSONNEL
FIVE YEAR REVIEW

DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS CALIFORNIA

(Page 1 of 2)

Organization Contact Name Title Email

AFRPA Paul Brunner BRAC Environmental Coordinator Phone:
Fax:

(916) 643-1250, Ext. 200
(916) 643-5880 

paul.brunner@afrpa.pentagon.af.mil

AFRPA Mike Zabaneh Program Manager Phone:
Fax:

(916) 643-1250, Ext. 258
(916) 643-5880 

mike.zabaneh@afrpa.pentagon.af.mil

AFRPA Brian Sytsma (MWH) McClellan Community Relations Phone:
Fax:

(916) 643-1742, Ext. 257
(916) 643-5880

brian.sytsma@afrpa.pentagon.af.mil

ATSDR William Nelson Senior Regional Representative Phone:
Fax:

(415) 947-4316
(415) 947-4323

WQN1@CDC.gov

California DFG Jim Hardwick

Regina Donahoe

Office of Spill Prevention and Response

Office of Spill Prevention and Response

Phone:
Fax:

Phone:
Fax:

(916) 327-0911
(916) 288-7153
(831) 649-7150
(831) 649-7189

jhardwick@opsr.dfg.ca.gov

rdonohoe@ospr.dfg.ca.gov

DTSC Kevin Depies Program Manager Phone:
Fax:

(916) 255-3688
(916) 255-3734 

kdepies@dtsc.ca.gov

DTSC Kristine Escarda Public Participation Specialist Phone:
Fax:

(916) 255-6683
(916) 255-3654

kescarda@dtsc.ca.gov

RWQCB James Taylor Program Manager Phone:
Fax:

(916) 464-4669
916) 464-4797

taylorjd@rb5s.swrcb.ca.gov

Yolo-Solano 
County AQMD

Larry Greene Air Pollution Control Officer Phone:
Fax:

(530) 757-3650
(530) 757-3670

lgreene@ysaqmd.org

Phone/Fax



TABLE 3-1

KEY PERSONNEL
FIVE YEAR REVIEW

DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS CALIFORNIA

(Page 2 of 2)

Organization Contact Name Title EmailPhone/Fax

Yolo County - 
Planning and 
Public Works 
Dpt

Linda Fiack Resource Manager Phone:
Fax:

(530) 666-8019
(530) 666-8156

www.lindafiack@yolocounty.org

Yolo County - 
Environmental 
Health Services

Bruce Sarazin Program Manager Phone:
Fax:

(530) 666-8646
(530) 666-8156

Bruce.sarazin@yolocounty.org

US F&WS Beckye Stanton Fish & Wildlife Biologist Phone:
Fax:

(916) 414-6733
(916) 414-6713

Beckye_Stanton@FWS.gov

MWH John Scott Program Manager Phone:
Fax:

(916) 565-4218
(916) 924-3293

john.scott@mwhglobal.com

MWH Conny Mitterhofer Task Order Manager Phone:
Fax:

(916) 921-3546
(916) 924-3293 

cordula.mitterhofer@mwhglobal.com

Notes:

AFRPA - Air Force Real Property Agency DTSC - Department of Toxic Substances Control
AQMD - Air Quality Management District F&WS - Fish and Wildlife Service
ATSDR - Agency for Toxic Substances And Disease Registry MWH - MWH Americas, Inc.
DFG - Department of Fish and Game RWQCB - Regional Water Quality Control Board



TABLE 4-1

MONITORING WELLS ANALYTICAL RESULTS SUMMARY
SECOND QUARTER 2003

DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

Sample ID Zone
Selected Contaminants of Concern

µg/L
PCE TCE cis-1,2-DCE Vinyl Chloride Benzene 1,1-DCA 1,1-DCE 1,2-DCA 1,4-Dioxane MIBK

DMW-1 B 78.4 19.7 3.4 1.2 <0.5 <0.5 2.2 <0.5 <2 1J
DMW-2 B 2.9 6.4 1 <0.5 <0.5 <0.5 0.9 <0.5 <2 <20
DMW-3 B 137 10.6 <0.5 <0.5 <0.5 <0.5 6.6 <0.5 <2 1J
DMW-4 B 1.4 1.3 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 2J
DMW-5 B 67 6.8 <0.5 <0.5 <0.5 <0.5 2.7 <0.5 <2 1J
DMW-6 B 1.9 0.6 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 2J
DMW-7 B 19 46 15.4 3.8 <0.5 0.6 2.9 1 3 1J
DMW-8 B 1 2.6 0.7 <0.5 <0.5 <0.5 0.5 <0.5 <2 1J
DMW-19 B NS NS NS NS NS NS NS NS NS NS
DMWB-1 B NS NS NS NS NS NS NS NS NS NS
DMWB-4 B NS NS NS NS NS NS NS NS NS NS
DMWB-11 B NS NS NS NS NS NS NS NS NS NS
DMWB-13 B NS NS NS NS NS NS NS NS NS NS
DMWB-14 B <0.5 0.3J <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 1J

DMWC-1 C <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 NS NS
DMWC-3 C 1.6 1 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 1J
DMWC-4 C NS NS NS NS NS NS NS NS NS NS
DMWC-12 C 1.0 1.2 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 0.9J
DMWC-13 C NS NS NS NS NS NS NS NS NS NS
DMWC-14 C <0.5 1 0.7 <0.5 <0.5 0.4J <0.5 <0.5 0.7J 1J
DMWC-20 C NS NS NS NS NS NS NS NS NS NS
DPC-22 C NS NS NS NS NS NS NS NS NS NS
DPC-21 C 0.5J 1.1 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 0.8J

DMWD-1 D <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 <20
DMWD-2 D NS NS NS NS NS NS NS NS NS NS
DMWD-3 D 1.9 1.5 1.0 <0.5 <0.5 <0.5 <0.5 <0.5 <2 2J
DMWD-4 D NS NS NS NS NS NS NS NS NS NS
DMWD-10 D 0.6 0.8 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 <20
DMWD-11 D NS NS NS NS NS NS NS NS NS NS
DMWD-12 D NS NS NS NS NS NS NS NS NS NS
DMWD-13 D <0.5 0.9 <0.5 <0.5 <0.5 <0.5 <0.5 0.5 <2 <20
DMWD-14 D <0.5 0.7 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 <20
DMWD-20 D NS NS NS NS NS NS NS NS NS NS
DMWD-21 D <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 <20
DMWD-22 D NS NS NS NS NS NS NS NS NS NS
DEW-2D D <0.5 0.4J <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 <20

DMWE-3 E <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 <20
DMWE-21 E <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <2 <20
DMWE-22 E NS NS NS NS NS NS NS NS NS NS
DMWE-23 E NS NS NS NS NS NS NS NS NS NS

MCL 5 5 6 0.5 1 5 6 6 NA NA
Notes:
J - Value is estimated and is less than the quantifiable limit and greater than the method detection limit.
MCL = California Primary Maximum Contaminant Level (RWCQB, August 2003).
µg/L - micrograms per liter
PCE - Tetrachloroethene
TCE - Trichloroethene
DCE - Dichloroethene
DCA - Dichloroethane
MIBK - 2-Methyl-4-pentanone (has been identified as a laboratory contaminant by the laboratory)
NA - MCL does not exist

Additional Analytes Detected 
µg/L



TABLE 4-2

SUMMARY OF ESTIMATED VOC MASS
REMOVED FROM GROUNDWATER

DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

Date

Estimated VOC
Mass Removed from

Groundwater
(lbs)

Cumulative
Total
(lbs)

Estimated Mass
Remaining 

Initial Mass=617 (lbs)
Mass

Removed

Fourth Quarter 1995 40.01 40.01 576.99 6%
First Quarter 1996 28.58 68.58 548.42 11%
Second Quarter 1996 31.08 99.66 517.34 16%
Third Quarter 1996 19.23 118.89 498.11 19%
Fourth Quarter 1996 35.92 154.81 462.19 25%
First Quarter 1997 18.90 173.71 443.29 28%
Second Quarter 1997 10.72 184.43 432.57 30%
Third Quarter 1997 5.11 189.55 427.45 31%
Fourth Quarter 1997 5.79 195.34 421.66 32%
First Quarter 1998 6.41 201.75 415.25 33%
Second Quarter 1998 8.11 209.86 407.14 34%
Third Quarter 1998 3.51 213.38 403.62 35%
Fourth Quarter 1998 4.68 218.05 398.95 35%
First Quarter 1999 8.81 226.86 390.14 37%
Second Quarter 1999 5.33 232.19 384.81 38%
Third Quarter 1999 3.10 235.29 381.71 38%
Fourth Quarter 1999 4.50 239.80 377.20 39%
First Quarter 2000 4.88 244.67 372.33 40%
Second Quarter 2000 3.29 247.96 369.04 40%
Third Quarter 2000 2.21 250.17 366.83 41%
Fourth Quarter 2000 3.93 254.10 362.90 41%
First Quarter 2001 3.64 257.74 359.26 42%
Second Quarter 2001 2.10 259.84 357.16 42%
Third Quarter 2001 1.11 260.95 356.05 42%
Fourth Quarter 2001 4.84 265.79 351.21 43%
First Quarter 2002 6.05 271.84 345.16 44%
Second Quarter 2002 2.40 274.24 342.76 44%
Third Quarter 2002 1.32 275.56 341.44 45%
Fourth Quarter 2002 2.71 278.27 338.73 45%
First Quarter 2003 4.59 282.86 336.85 45%
Second Quarter 2003 2.84 285.70 331.3 45%
Third Quarter 2003 0.79 286.49 330.51 45%

Notes:
lbs - pounds
VOC - volatile organic compounds

Source:  TetraTech, 2003a,b.  
Please note that the values for 2002 and 2003 were corrected from the original source to account for calculation error.



TABLE 4-3 

TOXICITY CRITERIA REVIEW
DAVIS GLOBAL COMMUNICATIONS SITE

DAVIS, CALIFORNIA

1994 2003 1994 2003 1994 2003 1994 2003
Oral RfD Oral RfD change? Inhalation RfD Inhalation RfD change? Oral CSF Oral CSF change? Inhalation CSF Inhalation CSF change?

Acetone 0.1 e 0.1 e none 0.1 e NA r none NA NA none NA NA none
Benzene NA 0.004 n New NA 0.0086 n New 0.1 o 0.1 o none 0.1 o 0.1 o none
Bromodichloromethane 0.02 0.02 e none 0.02 e NA r none 0.13 0.13 o none NA 0.13 o New
Bromoform 0.02 0.02 e none 0.02 e NA r none 0.0079 0.0079 e none 0.0039 e 0.0039 e none
Methyl ethyl ketone 0.05 0.6 e LC 0.1 e 0.29 e LC NA NA none NA NA none
Butyl benzyl phthalate 0.2 e 0.2 e none NA NA r none NA NA none NA NA none
Chlorodibromomethane 0.02 NA r none 0.02 e NA r none 0.084 0.094 o MC NA 0.094 o New
Chloroform 0.01 0.01 e none 0.01 e 0.00086 n MC 0.0061 0.031 o MC 0.019 o 0.019 o none
Dibenzofuran 0.004 e 0.004 n none NA NA none NA NA none NA NA none
1,2-Dibromoethane (ethylene dibromide) NA NA none NA 0.000057 h New 3.6 3.6 o none 0.25 o 0.25 o none
1,4-Dichlorobenzene NA 0.03 n New 0.2 e 0.03 e MC NA 0.0054 o New NA 0.04 o New
1,1-Dichloroethane 0.1 0.1 h none 0.1 e 0.14 h LC NA 0.0057 o New NA 0.0057 o New
1,1-Dichloroethylene 0.0009 0.05 e LC 0.0009 e 0.057 e LC NA NA none NA NA none
1,2-Dichloroethylene (cis) 0.01 0.01 h none 0.01 e NA r none NA NA none NA NA none
Diesel, Marine 0.008 e TPHCWG New NA TPHCWG New NA NA none NA NA none
Dibutyl phthalate 0.8 e 0.1 e MC NA NA r none NA NA none NA NA none
Ethylbenzene 0.1 0.1 e none 0.29 0.29 e none NA 0.0057 n New NA 0.00385 n New
Bis(2-ethylhexyl)phthalate (DEHP) 0.02 e 0.02 e none NA NA r none 0.014 e 0.003 o LC NA 0.0084 o nonea

Fluorene 0.04 e 0.04 e none NA NA r none NA NA none NA NA none
4-Methyl-2-pentanone 0.05 0.08 h LC 0.02 0.023 h none NA NA none NA NA none
Naphthalene 0.04 e 0.02 e MC NA 0.00086 e nonea NA NA none NA NA none
Phenanthrene NA NA none NA NA none NA NA none NA NA none
Pyrene 0.03 e 0.03 e none NA NA r none NA NA none NA NA none
Tetrachloroethylene (PCE) 0.01 0.01 e none 0.01 e 0.17 n LC 0.051 0.54 o MC 0.051 o 0.021 o LC
Toluene 0.2 0.2 e none 0.1 e 0.1 e none NA NA none NA NA none
1,1,1-Trichloroethane 0.09 e 0.28 n LC 0.3 e 0.63 n LC NA NA none NA NA none
Trichloroethylene (TCE) NA 0.0003 n New NA 0.01 n New 0.015 0.015 o none 0.01 o 0.007 o LC
Trichlorofluoromethane 0.3 0.3 e none 0.2 e 0.2 h none NA NA none NA NA none
1,1,2-Trichloro-1,2,2-trifluoroethane 30 30 e none 7.7 e 8.7 h LC NA NA none NA NA none
Vinyl chloride NA 0.003 e New NA 0.0286 e New 0.27 0.27 o none 0.27 o 0.27 o none
Xylenes 2 0.2 e none 2 e 0.029 e MC NA NA none NA NA none

Notes:
a the toxicity criterion is new, but this chemical was not a COPC via this route and therefore the change does not affect the results.
CSF - cancer slope factor (mg/kg-day)-1
e - EPA IRIS (Integrated Risk Information System) Database
h - EPA HEAST (Environmental Protection Agency Health Affects Assessment Summary Tables)
LC - less conservative
MC - more conservative
n - NCEA (National Center for Environmental Assessment)
NA - not applicable
o - OEHHA (Office of Environmental Health Hazard Assessment) (Cal/EPA)
RfD - reference dose (mg/kg-day)
TPHCWG - Total Petroleum Hydrocarbon Criteria Working Group



TABLE 4-4

MAXIMUM BTEX CONCENTRATIONS IN VADOSE ZONE AND 
ASSOCIATED RISK/HAZARD INDEX CALCULATIONS

FIVE-YEAR REVIEW
DAVIS GLOBAL COMMUNICATIONS SITE

DAVIS, CALIFORNIA

1993-2002 TPH BTEX Data d 

Well Depth Benzene Toluene Ethylbenzene Xylene
(ft bgs) Date ppmv ppmv ppmv ppmv

VW1 10-55 8/16/93 0.005 <0.002 0.013 0.029
9/26/94 <0.002 0.002 0.003 0.065

11/21/02 0.029 0.18 0.072 0.38
VMP1 37.5 8/16/93 <0.011 <0.011 0.55 1.1

9/26/94 <0.002 0.007 0.007 0.14
11/21/02 0.026 0.13 0.05 0.26

VMP2 49 9/26/94 <0.011 <0.011 1.6 2.1
VMP3 45 8/16/93 <0.011 <0.011 0.62 0.88

35 11/21/02 0.023 0.12 0.033 0.17
Note:  Bold concentrations are maximum values used in risk calculations.
d Source:  Parsons, 2003, June

1993-2002 TPH BTEX Data (assumed at a depth of 10 feet bgs)
Screening Concentration Residential Risk/Hazard
Soil Gas Indoor Air

Constituent Well/depth Units ppmv ug/m3 Risk HI
Benzene VW1/10 ppmv 0.029 6.2 E-2 7 E-7 0.001
Toluene VW1/10 ppmv 0.18 4.5 E-1 NA c 0.001
Ethylbenzeneb VMP2/37.5a ppmv 1.6 4.1 E+0 2 E-6 0.004
Xylene VMP2/37.5a ppmv 2.1 5.5 E+0 NA c 0.053

Notes:
aconservatively assumed at 10 feet bgs
bcancer risk employs provisional NCEA CSF of 3.85 x 10-3 (mg/kg-d)-1
c compound is not considered carcinogenic
d Source:  Parsons, 2003, June

1993-2002 TPH BTEX Data (assumed at a depth of 5 feet bgs)
Screening Concentration Residential Risk/Hazard
Soil Gas Indoor Air

Constituent Well/depth Units ppmv ug/m3 Risk HI
Benzene VW1/10 a ppmv 0.029 1.0 E-1 1 E-6 0.002
Toluene VW1/10 a ppmv 0.18 7.4 E-1 NA c 0.002
Ethylbenzeneb VMP2/37.5a ppmv 1.6 6.9 E+0 3 E-6 0.004
Xylene VMP2/37.5a ppmv 2.1 9.2 E+0 NA c 0.088

Notes:
aconservatively assumed at 5 feet
bcancer risk employs provisional NCEA CSF of 3.85 x 10-3 (mg/kg-d)-1
c compound is not considered carcinogenic
d Source:  Parsons, 2003, June

BTEX - benzene, toulene, ethylbenzene and total xylenes
ft bgs - feet below ground surface
NA - not applicable
ND - non detect
ppmv - parts per million by volume
PCE - perchlorethene
TCE - trichloroethene
TPH - total petroleum hydrocarbons
ug/m3 - micrograms per cubic meter



TABLE 4-5

MAXIMUM VOC CONCENTRATIONS IN VADOSE ZONE AND
ASSOCIATED RISK/HAZARD INDEX CALCULATIONS

DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

1999 VOC Data b 

Date
Constituent Well Depth Units 6/1/1999 6/15/1999 8/25/1999 10/5/1999
PCE EW-2B 25 ppbv 160 330 140 2400
TCE EW-2B 25 ppbv 11J 28 8.3 130
1,1-DCE EW-2B 25 ppbv ND 7.7J ND 120
Chloroform EW-2B 25 ppbv 420 15J ND 54
Freon 113 EW-2B 25 ppbv ND 5J 9.9 36
PCE P-1S 14 ppbv NA NA NA 720 14-16 ft screen

Note:  Bold concentrations are maximum values used in risk calculations
b Source:  CH2M Hill, 2000, October

1999 VOC Data
Screening Concentration Residential Risk/Hazard
Soil Gas Indoor Air

Constituent Well/Depth Units ppbv ug/m3 Risk HI
PCE EW-2B/25 ppbv 2400 4.3 E+0 1 E-5 0.1
TCE EW-2B/25 ppbv 130 2.0 E-1 2 E-7 0.0003
1,1-DCE EW-2B/25 ppbv 120 1.5 E-1 NA a 0.0021
Chloroform EW-2B/25 ppbv 420 7.4 E-1 2 E-6 0.002
Freon 113 EW-2B/25 ppbv 36 1.7 E-1 NA a 0.000005
PCE P-1S/14 ppbv 720 2.1 E+0 5 E-6 0.058

Notes:
a compound is not considered carcinogenic
b Source:  CH2M Hill, 2000, October

1999 VOC Data (assumed depth of 5 feet bgs)
Screening Concentration Residential Risk/Hazard
Soil Gas Indoor Air

Constituent Well Units ppbv ug/m3 Risk HI
PCE EW-2B ppbv 2400 1.6 E+1 4 E-5 0.4
TCE EW-2B ppbv 130 7.2 E-1 6 E-7 0.001
1,1-DCE EW-2B ppbv 120 5.3 E-1 NA a 0.0072
Chloroform EW-2B ppbv 420 2.5 E+0 5 E-6 0.008
Freon 113 EW-2B ppbv 36 2.8 E-1 NA a 0.000009
PCE P-1S ppbv 720 4.7 E+0 1 E-5 0.130

Notes:
a compound is not considered carcinogenic
b Source:  CH2M Hill, 2000, October

DCE - dichloroethene
NA - not applicable
PCE - perchlorethene
ppbv - parts per billion by volume
ppmv - parts per million by volume
TCE - trichloroethene
ug/m3 - micrograms per cubic meter



TABLE 4-6

MAXIMUM BTEX AND VOC CONCENTRATIONS IN VADOSE ZONE AND
ASSOCIATED RISK/HAZARD INDEX CALCULATIONS

DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

1993 - 2002 BTEX and VOC Data d 

Screening Concentration Residential Risk/Hazard
Soil Gas Indoor Air

Constituent Well/Depth Units ppbv ug/m3 Risk HI
PCE EW-2B/25 ppbv 2400 4.3 E+0 1 E-5 0.1
TCE EW-2B/25 ppbv 130 2.0 E-1 2 E-7 0.0003
1,1-DCE EW-2B/25 ppbv 120 1.5 E-1 NA c 0.002
Chloroform EW-2B/25 ppbv 420 7.4 E-1 2 E-6 0.002
Freon 113 EW-2B/25 ppbv 36 1.7 E-1 NA c 0.000005
Benzene VW1/10 ppmv 0.029 6.2 E-2 7 E-7 0.001
Toluene VW1/10 ppmv 0.18 4.5 E-1 NA c 0.001
Ethylbenzeneb VMP2/37.5a ppmv 1.6 4.1 E+0 2 E-6 0.004
Xylene VMP2/37.5a ppmv 2.1 5.5 E+0 NA c 0.053
Total 1 E-5 0.2
Notes:
a conservatively assumed at 10 feet bgs
b cancer risk employs provisional NCEA CSF of 3.85 x 10-3 (mg/kg-d)-1
c compound is not considered carcinogenic
d Sources:  Parsons, 2003, June and CH2M Hill, 2000, October

1993 - 2002 BTEX and VOC Data (assumed depth of 5 feet bgs)
Screening Concentration Residential Risk/Hazard
Soil Gas Indoor Air

Constituent Well Units ppbv ug/m3 Risk HI
PCE EW-2B ppbv 2400 1.6 E+1 4 E-5 0.4
TCE EW-2B ppbv 130 7.2 E-1 6 E-7 0.001
1,1-DCE EW-2B ppbv 120 5.3 E-1 NA c 0.0072
Chloroform EW-2B ppbv 420 2.5 E+0 5 E-6 0.008
Freon 113 EW-2B ppbv 36 2.8 E-1 NA c 0.000009
Benzene VW1/10 ppmv 0.029 1.0 E-1 1 E-6 0.002
Toluene VW1/10 ppmv 0.18 7.4 E-1  NA c 0.002
Ethylbenzeneb VMP2/37.5a ppmv 1.6 6.9 E+0 3 E-6 0.004
Xylene VMP2/37.5a ppmv 2.1 9.2 E+0  NA c 0.09
Total 5 E-5 0.5
Notes:
b cancer risk employs provisional NCEA CSF of 3.85 x 10-3 (mg/kg-d)-1
c compound is not considered carcinogenic
d Sources:  Parsons, 2003, June and CH2M Hill, 2000, October
bgs - below ground surface
BTEX - benzene, toluene, ethylbenzene, and total xylenes
DCE - dichloroethene
NA - not applicable
PCE - perchlorethene
ppbv - parts per billion by volume
ppmv - parts per million by volume
TCE - trichloroethene
TPH - total petroleum hydrocarbons
ug/m3 - micrograms per cubic meter
VOC - volatile organic compounds



TABLE 4-7

LAND USE CONTROL STRATEGY FOR THE DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

(Page 1 of 3)

MEDIA 
AFFECTED LUC OBJECTIVES USE RESTRICTION(S) REAL 

PROPERTY ADMIN. SITE CONTROLS SCHEDULE

Soil and 
Groundwater

Prohibit installation of 
private wells

Prohibit installation of private 
wells

None - Air Force 
still owns property

Encroachment 
permits

Maintain existing fence or other 
physical barrier and inspect and 

monitor - Annually

Not applicable

Prohibit residential uses Restrict development to non-
residential use

None - Air Force 
still owns property

Encroachment 
permits

Maintain existing fence or other 
physical barrier and inspect and 

monitor - Annually

Not applicable

Reduce the risk to 
ecological receptors

Digging/excavation restriction 
Soil management 

requirements

None - Air Force 
still owns property

Encroachment 
permits

Maintain and monitor natural 
surface cover - Annually

Not applicable

Restrict excavation, 
grading, and trenching of 

residual soil contamination

Digging/excavation restriction None - Air Force 
still owns property

Encroachment 
permits

Not applicable Notify utilities and join USA - 
Biannually

Prevent or reduce exposure 
to contaminated soil

Digging/excavation restriction None - Air Force 
still owns property

Encroachment 
permits

Maintain and monitor natural 
surface cover - Annually

Notify utilities and join USA 
plus health and safety plan for 

construction activities - 
Biannually



TABLE 4-7

LAND USE CONTROL STRATEGY FOR THE DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

(Page 2 of 3)

MEDIA 
AFFECTED LUC OBJECTIVES USE RESTRICTION(S) REAL 

PROPERTY ADMIN. SITE CONTROLS SCHEDULE

Soil and 
Groundwater 

(cont'd)

Prevent or reduce exposure 
to contaminated 

groundwater

Prohibit installation of private 
wells

None - Air Force 
still owns property

Encroachment 
permits

Not applicable Health and safety plan for 
construction activities - 

Biannually

Prohibit disturbance of 
extraction, treatment and 

monitoring systems

Prohibition of development of 
land use that interfers with 

remedial operations

None - Air Force 
still owns property

Encroachment 
permits

Maintain existing fence or other 
physical barrier, install sign, and 

inspect and monitor remedial 
systems  - Annually

Not applicable

Provide right of access for 
O&M of treatment and 

monitoring systems

Provide Air Force right of 
access for O&M of treatment 

and monitoring systems

None - Air Force 
still owns property

Not applicable Not applicable Not applicable

Provide right of access for 
inspections 

Provide AF and regulatory 
agencies right of access for 

inspections

None - Air Force 
still owns property

Not applicable Not applicable Not applicable

Provide information to 
Stakeholders

Not applicable None - Air Force 
still owns property

Not applicable Not applicable Provide to advisories - 
Annually



TABLE 4-7

LAND USE CONTROL STRATEGY FOR THE DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

(Page 3 of 3)

MEDIA 
AFFECTED LUC OBJECTIVES USE RESTRICTION(S) REAL 

PROPERTY ADMIN. SITE CONTROLS SCHEDULE

Soil and 
Groundwater 

(cont'd)

Ensure long-term IC 
monitoring is performed

Monitoring for long-term 
effectiveness of LUC/IC

None - Air Force 
still owns property

Not applicable Inspect and monitor remedial 
systems (including monitoring 

and extraction wells) - Annually

Federal Facility Site 
Remediation Agreement - 

Annually

Biologically 
Sensitive Habitats

Protect biologically 
sensitive habitats such as 

wetlands, vernal pools, and 
threatened or endangered 
species from disturbance.

No disturbance of sensitive 
habitats without approval 

from U.S. Fish and Wildlife 
Service or other regulatory 

body

None - Air Force 
still owns property

Encroachment 
permits

Maintain existing fence or other 
physical barrier, maintain signs, 

and inspect and monitor - 
Annually

Administrative order - U.S. 
Fish and Wildlife Service 

Biological Opinion - once per 
action

Source: Air Force Real Property Agency, 2003. LUC/IC Layering Strategy Worksheet, former McClellan AFB.  February 2003.

































































APPENDIX C

PHOTOGRAPHS OF DGCS
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1.  MAIN GATE TO THE GWTP AND INNER COMPOUND

2.  CONTROL PANEL, VALVING, PIPING AND INJECTION WELL IW-1
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3.  BUILDING 4709 IN THE INNER COMPOUND FUNCTIONS AS THE PUMPHOUSE

4.  7,000-GALLON AST PREVIOUSLY USED TO STORE DIESEL FUEL FOR THE BOILER
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5.  6-FOOT HIGH CHAIN LINK SECURITY FENCING AROUND INNER COMPOUND

6.  20,000-GALLON AST PREVIOUSLY USED TO STORE DIESEL FUEL
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7.  6-FOOT-HIGH CHAIN LINK SECURITY FENCING AROUND EXTRACTION WELLS

8.  NORTHEAST SIDE OF BUILDING 4708 IN THE INNER COMPOUND
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9.  BUILDING 4710 FACING NORTH WITH BIOVENT SYSTEM
LOCATED ON THE RIGHT SIDE

10.  BIOVENT SYSTEM HOUSING WITH APPROPRIATE
EMERGENCY NUMBERS POSTED ABOVE IT
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11.   GWT P - INFLU ENT HOLDING TANK

12.   GWT P - T HREE  10, 000- L B . LIQUID CARBON  VE SS EL S IN  SER IE S
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13.  GWTP - TWO SAND FILTERS IN SERIES

14.   GWT P - UV/OX TREATM ENT SY ST EM , NOT IN USE  SIN C E  199 9
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15.  5.74 ACRES OF LAND IN THE SOUTHEAST CORNER OF THE DGCS WAS FEDERALLY
TRANSFERRED TO NOAA IN JANUARY, 2001, FOR A DOPPLER RADAR FACILITY.



APPENDIX D

RESPONSES TO COMMENTS ON
THE DRAFT FIVE-YEAR REVIEW
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RESPONSES TO COMMENTS ON THE DRAFT DAVIS FIVE-YEAR REVIEW
Comment
Number Section Page Paragraph Reviewer Comment Response
RWQCB GENERAL COMMENTS (DATED 13 MAY 2004)

1. RWQCB
(James
Taylor)

Overall, the Report is well written and prepared.
However, several sections of the Report should
be revised to more clearly describe indoor air
inhalation pathway risks from subsurface volatile
organic compound (VOC) contamination, and the
assumptions and limitations of the evaluations
conducted to date.  The Protectiveness
Determination also does not clearly address the
indoor air pathway.  The Report describes the
indoor air risk assessment methodology in
Section 4.4.3.  However, this evaluation is based
on data (not provided in the Report) from a dual
phase extraction well (EW-2B) screened
beginning at 25 feet below ground surface (bgs).
This data does not directly represent current
VOC shallow soil gas concentrations from
ground surface to 20 feet bgs.  The shallow soil
gas data that has been collected (described in
Section 4.4) is over 10 years old and was not
used to update the risk assessment, and instead
used the more recent dual phase extraction well
data.  The Report does state in Section 4.4 that,
“…additional investigations and modeling would
need to be performed to determine if the VOC
contaminant levels present pose a threat to
human health or the environment.”  These
significant limitations in the risk assessment
methodology are not clearly stated in the Report.
The Report should be revised to clearly describe
the rationale for using the dual phase extraction
well data, and the limitations of using this data in
evaluating the current status of protectiveness at
the site from shallow soil gas VOC
contamination. The Protectiveness Determination
should also be revised to address the indoor air
pathway.

Section 4.3.3, Technical Assessment, has been
expanded with text and tables to 1) clarify the
approach that was used to develop and
evaluate the risk and hazard indices; 2) outline
the use of conservative assumptions to offset
uncertainties in the data; 3) tabulate the BTEX
and VOC data that was selected for maximum
concentrations; and 4) present the risk
calculations for the individual and combined
compounds of concern.

The results presented in the new Table 4-6
show that, even with the most conservative
scenarios, calculations of risk are within the
currently acceptable ranges of 10-6 to 10-4 and
hazard indices are less than 1.0.

The following sentences have been added to
the Protectiveness Determination (end of
second sentence of second paragraph): “Based
on conservative screening evaluations of
residual concentrations of BTEX and VOC
compounds in the soil gas and using the
available data, the risks to indoor air are within
acceptable ranges. However, more detailed
site-specific evaluations would be appropriate
prior to property transfer to ensure no changes
have occurred.” 
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RESPONSES TO COMMENTS ON THE DRAFT DAVIS FIVE-YEAR REVIEW
Comment
Number Section Page Paragraph Reviewer Comment Response
RWQCB SPECIFIC COMMENTS (DATED 13 MAY 2004)

1. 1.2 1-2 First
Paragraph

RWQCB
(James
Taylor)

Next to last sentence: This sentence states that,
“This schedule forecast did not envision the
dispute over water quality goals between the
State and the Air Force, which resulted in delays
to the final ROD schedule for DGCS.”  The
McClellan VOC Proposed Plan dispute was not
linked to the Davis Site ROD or schedule.  The
Davis Site has a separate Federal Facility Site
Remediation Agreement (FFSRA) and the
dispute resolution was site-specific for
McClellan.  The current schedule for the Davis
Site calls for preparation of a data gap FSP and
a Remedial Investigation/Feasibility Study
Addendum (RI/FS).  Therefore, issuance of a
ROD based on the original schedule would have
been premature until further data gaps and
investigations are completed.  Please delete the
reference to the dispute as the cause of the
ROD delay, and revise the Report accordingly.

Although the McClellan dispute was not
specifically identified with the DGCS, the
uncertain outcome of the dispute, namely lower
groundwater cleanup levels, was considered by
the Air Force to potentially (and significantly)
affect the remedial alternatives and schedules
at both locations.  As a result, the Air Force
considers that the dispute at McClellan did have
unintended impacts on the schedule at DGCS.
The referenced statement was intended to
clarify the reason for synchronization between
the schedule of this first Five-Year Review for
Davis with the second Five-Year Review for
McClellan.

2. 2.3 2-6 Third
Paragraph

Fifth sentence: This sentence states that, “The
evaluation of lower cleanup levels, especially
those not widely accepted, is beyond the scope
of this Five-Year Review.”  The statement,
‘especially those not widely accepted’ is
subjective and not based on either Federal or
State regulatory requirements.  Therefore,
please delete this statement from the sentence.

The phrase “especially those not widely
accepted” has been removed from the text.  The
sentence now reads: “The evaluation of lower
cleanup levels is beyond the scope of this Five-
Year Review.”

3. 4.1.3 4-4 Second
Paragraph

Second sentence: This sentence states that,
“Analytical results from the DGCS groundwater
monitoring program are reported semi-annually,
in the Second and Fourth Quarter Monitoring
Reports.”  Analytical results from the
groundwater monitoring program are submitted
quarterly.  Please correct this discrepancy.

A report is issued each quarter that presents
operations data (including analytical results) for
the DGCS groundwater treatment plant.  This
operations-oriented, analytical report includes all
compliance testing for the treatment system as
well as analytical results from the extraction
wells.  In contrast, the sampling program for the
groundwater monitoring wells at DGCS is carried
out according to a semi annual program
(typically shown on Table 3-1 of all quarterly
reports), and the results are presented in the
second and fourth quarter reports along with the
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RESPONSES TO COMMENTS ON THE DRAFT DAVIS FIVE-YEAR REVIEW
Comment
Number Section Page Paragraph Reviewer Comment Response

normal operations data and associated
analytical results.  As a result, the statement
noted in the RWQCB comment refers to the
groundwater monitoring program; and as written,
is accurate.  We do not propose any change.

4. 4.3.3 4-13 Sentence at top of page: This sentence states
that, “Resolution of this issue may affect the
perceived protectiveness of the remedy and
may result in a change in ARARs for the final
ROD.”  Board staff concurs that selection of
water quality limits (WQLs) such as public health
goals (PHGs) may result in a change in ARARs
for the final ROD.

However, the statement that selection of lower
WQLs, ‘may affect the perceived protectiveness
of the remedy’ is unclear.  The current and
future remedial actions of groundwater plume
containment and treatment should prevent
exposures to contaminated groundwater.  The
protectiveness of the site will remain the same,
regardless of the cleanup level, as long as there
is not a complete exposure pathway.  Therefore,
Board staff believes that this statement should
be revised for clarity, or that the ‘perceived
protectiveness” statement should be deleted
from this sentence.

The sentence has been removed. 

5. 4.4 4-15 This section describes the bioventing operations
and the possibility that the petroleum
contamination is commingled with non-
petroleum VOCs (i.e., CERCLA contamination).
The Report should be revised to conclude
whether or not the petroleum constituents are
commingled with CERCLA contamination at this
Site.  The Report recommends that a
START/STOP evaluation be performed at the
Site to confirm the shut down of SVE operations
using the START/STOP protocol.  The Report
does not describe a site closure plan or strategy
for addressing the petroleum and petroleum
derived constituents.   Section 4.4 should outline

Currently, the Air Force is planning to issue a
Performance Based Contract (PBC) at DGCS
and implement the contract by 2005. Through
the PBC process, the Air Force will select a
contractor to execute environmental
investigations, remedial construction, and
operations necessary to reach Operating
Properly and Successfully (OPS) certifications
and achieve site closure approvals from the
regulators, while continuing to meet the
requirements of the Interim Record of Decision.
The contractor will be responsible for interface
with regulatory agencies for approval and
acceptance of any remedial approach selected,
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RESPONSES TO COMMENTS ON THE DRAFT DAVIS FIVE-YEAR REVIEW
Comment
Number Section Page Paragraph Reviewer Comment Response

the anticipated process for either achieving site
closure under state requirements, or how this
site will be addressed or closed under the
CERCLA process (utilizing the START/STOP
process), based on the determination of whether
not the petroleum is commingled with CERCLA
contaminants at this Site.  Sites with petroleum
or petroleum derived constituents that are
commingled with CERCLA contaminants must
be addressed under CERCLA.  Sites with only
petroleum or petroleum derived constituents
would be addressed or closed under state
requirements.

cleanup standards, and preparation of any
CERCLA decision documents or other
agreements, if applicable.  

As currently envisioned, the issues of
commingled sites, CERCLA vs non-CERCLA
closure, and implementation of the
START/STOP process will be addressed by the
PBC contractor and presented in future plans for
concurrence with the regulators.  

6. 4.4 4-16 Next to
Last

Paragraph

See General Comment 1.  This paragraph
describes risk from VOC soil vapors, including
concentrations of petroleum derived VOCs (e.g.,
benzene).  This paragraph should be moved to
Section 4.3.3, and included in an expanded
discussion of the risk assessment methodology.

Please see the response to General Comment
1.  The data presented in this paragraph has
been qualified, and Section 4.3.3 has been
expanded to include a more thorough discussion
and analysis of indoor air risks.

7. 5.0 5-1 and
5-2

Recommendations:  See Specific Comment 5.
This section should be expanded to include a
recommendation for a closure plan, or a plan of
action to address any residual petroleum
contamination at the Site.

The general recommendation for a closure plan
to address residual petroleum contamination has
been added to Section 5.0.  However, as
described in the Response to Specific Comment
5, the content of the plan will be developed by
others at a later date.

8. 5.0 5-1 Fourth
Bullet

This recommendation should be expanded to
include an evaluation of indoor air risks,
including additional investigations and modeling
that would need to be performed to determine if
the VOC contaminant levels present pose a
threat to human health or the environment.
Confirmation sampling for fuels and VOCs in soil
and soil gas should also include collection of
any site-specific soil parameters (e.g., moisture
content, etc.) needed to refine the risk
assessment modeling.  Site-specific soil
parameters are preferable to default modeling
values.

The recommendation has been expanded to
include appropriate site specific evaluations that
would refine and confirm the actual risk
assessment from residual contamination at
DGCS.

9. Table 2- For trans-1,2-dichloroethene, the table has 1.3 The table has been corrected.
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RESPONSES TO COMMENTS ON THE DRAFT DAVIS FIVE-YEAR REVIEW
Comment
Number Section Page Paragraph Reviewer Comment Response

1 ug/L as the California MCL.  The California MCL
is 10 ug/L (the Federal MCL is 100 ug/L).
Please correct this discrepancy.

DEPARTMENT OF FISH AND GAME (RECEIVED 21 MAY 2004)
1. CA DF&G

(Regina
Donohue)

The California Department of Fish and Game,
Office of Spill Prevention and Response (DFG-
OSPR) received the Draft Five-year Review
Report for the Davis Global Communications Site
on March 11, 2004.  The Davis Global
Communications Site (DGCS) is located in
southeastern Yolo County, about four miles
south of the City of Davis.  The former transmitter
facility is located on 316 acres of open grassland
and vernal pools.  An initial baseline ecological
risk assessment was conducted in 1994.   URS
prepared a Site-Specific Supplemental
Environmental Baseline Survey (SSSEBS) in
2001.  DFG-OSPR has not reviewed these
documents.  These reports identified sensitive
habitats and organisms, including the burrowing
owl, Swainson’s hawk, and two species of
special status plants.  The subject document
describes the history of contamination, remedial
actions, and recommends future actions.  The
contamination at the site consists of petroleum
and chlorinated solvents in soil and groundwater.
The comments that follow are provided as part of
our role as a natural resource trustee for the
State of California’s fish and wildlife and their
habitats.  

The comment has been noted and no response
is necessary.
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RESPONSES TO COMMENTS ON THE DRAFT DAVIS FIVE-YEAR REVIEW
Comment
Number Section Page Paragraph Reviewer Comment Response

2. Information in the subject document indicates
that the ongoing remedial actions are containing
and slowly removing contaminants from the soil
and groundwater.  The DFG-OSPR assumes
that these actions either have or will eventually
provide adequate protection of ecological
receptors and the environment.  However,
Section 4.0 provides little information regarding
risks to ecological receptors.  It is stated that
there are no transport mechanisms for
contaminants in subsurface soil or groundwater
to contact surface wetlands.   However, DFG-
OSPR is unable to determine whether burrowing
organisms, such as the burrowing owl and
ground squirrels, are potentially at risk from
inhalation of fuels and volatile organic
compounds (VOCs) that remain in the vadose
zone (i.e., 0 - 6 feet below ground surface;
DTSC, 1998).  The DFG-OSPR will be better
able to evaluate the remaining risk to ecological
receptors and the environment after the
recommended confirmation sampling for fuels
and VOCs in soil and soil gas at the DGCS is
completed.  However, it would be useful to
provide a more comprehensive summary of
potential ecological risks in Section 4.3.3,
including an assessment of the need to update
any of the ecological risk assessment
methodologies employed in 1994 or 2001.

The Ecological Risk Assessment conducted in
1994 (CH2M Hill, 1994, Appendix I) identified
burrowing animals as a potential receptor of
concern due to possible inhalation of volatile
contaminants in the shallow soil.  The
assessment was conducted using benchmarks
available at that time and did not identify any
specific risk to burrowing animals based on that
exposure scenario.  More recently, the
Supplemental Site-Specific Environmental
Baseline Survey (SSSEBS), prepared in 2001,
expanded the list of biological site-related
resources at DGCS; however, this study did not
specifically consider the risk from contaminated
soil gas to burrowing animals. As a result, in
2004 there is no current and definitive
assessment of potential risk to burrowing
animals from contaminated soil gas. However,
the need for more detailed evaluations of risk to
burrowing animals may have been reduced by:
a) the removal of contaminated soil piles that
were considered habitat for burrowing owls; b)
the general lack of shallow soil gas data from
the burrowing zone of potential receptors (i.e. 1
to 6 feet); c) the lack of promulgated
methodologies and air standards for burrowing
animals, and d) the soil gas remediation that
has taken place at the site. 

To provide a general indication of potential risk
to burrowing animals from shallow soil gas, a
screening assessment based on very
conservative assumptions for soil gas
concentrations and toxicity reference values
(TRVs) for burrowing animals was carried out.
Table D-1, attached with this response, shows
the estimated burrow air risks based on
maximum concentrations of 9 soil gas COCs
and the resulting hazard quotients for mammals
assuming TRVs for No Observable Adverse
Effect Level (NOAEL) and Lowest Observable
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RESPONSES TO COMMENTS ON THE DRAFT DAVIS FIVE-YEAR REVIEW
Comment
Number Section Page Paragraph Reviewer Comment Response
Cont’d  Adverse Effect Level (LOAEL).  The soil vapor

concentrations represent the maximum
detected for each COC, regardless of depth,
and are assumed to occur in the burrowing
zone.  This is an approach similar to that used
to screen the risk in indoor air from soil gas
described in Section 4.3.3 of this report.  The
source of the TRVs is from a similar biological
evaluation conducted at a nearby Davis
Superfund site (MWH, 2003 Appendix L).

The results of this screening assessment
indicate that the maximum soil gas
concentrations at DGCS range from 10-1 to 10-6

below the NOAEL levels and from 10-2 to 10-7

below the LOAEL levels.  Summations of
hazard quotients for all 9 COCs are well below
1.0.  Although this screening does not replace a
site-specific risk assessment, the conservative
assumptions of the scenario coupled with the
very low hazard quotients a) confirm the
conclusions of the 1994 CH2M Hill study; and
b) suggest that it is unlikely that there is a
widespread risk to burrowing animals from
residual soil gas at DGCS.

3. One of the recommendations of the Report is to
add signs that clearly mark environmentally
sensitive areas within the Davis site.  We
strongly support this effort to protect the vernal
pools.  We are also pleased to learn that the Air
Force has established "No Disk" zones
encompassing all vernal pools at the site, and
all equipment operators are required to attend
an on-site briefing on endangered species prior
to construction of the perimeter firebreak, and
mowing for weed control.  

The comment has been noted and no response
is necessary.

4. The remedial actions in progress are effective,
and the recommendations will improve the
protection of ecological receptors and the
environment.  We would like to see the question
of potential risk to burrowing mammals and

Please see Response to Comment No. 2.
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RESPONSES TO COMMENTS ON THE DRAFT DAVIS FIVE-YEAR REVIEW
Comment
Number Section Page Paragraph Reviewer Comment Response

burrow-dwelling birds addressed in the Final
Five-Year Review Report.  DFG-OSPR looks
forward to working with the Air Force to ensure
that there are no ecological risks at the site.
Thank you for the opportunity to review the
subject document.  



TABLE D-1

ESTIMATED BURROW AIR RISKS
FIVE-YEAR REVIEW

DAVIS GLOBAL COMMUNICATIONS SITE
DAVIS, CALIFORNIA

Maximum Toxicity Toxicity
Concentration Reference Reference
in Soil Vapora,b Value based Value based

on NOAEL NOAEL-based on LOAEL LOAEL-based
Compound  (Csv; ug/m3) (TRV; ug/m3)c HQd (TRV; ug/m3)c HQd

1,1-Dichloroethene 120 108000 0.0011 1080000 0.00011
Benzene 0.029 171000 0.00000017 1710000 0.000000017
Chloroform 420 4260 0.099 42600 0.0099
Ethylbenzene 1.6 60000 0.000027 600000 0.0000027
Freon 113 36 -- -- -- --
Tetrachloroethene 2400 198000 0.012 1980000 0.0012
Toluene 0.18 219000 0.00000082 2190000 0.000000082
Trichloroethene 130 1736000 0.000075 17360000 0.0000075
Xylene 2.1 15000 0.00014 150000 0.000014

Hazard Indexe= <1 <1

Notes:
bgs- below ground surface
Csv - soil vapor concentration 

ft - feet
HQ - Hazard Quotient
TRV - Toxicity Reference Value 
NOAEL - No Observable Adverse Effect Level
LOAEL - Lowest Observable Adverse Effect Level

a Data were collected between 1993 and 2002 from depths ranging from 10 ft bgs to 55 ft bgs.
b Typically, burrows are in the top 3 ft bgs.  However, gopher burrows may be as deep as 10 ft bgs.
c TRV Source: MWH 2003, Draft Site Wide Risk Assessment Volume 2 Ecological Risk Assessment: Appendix L Toxicity Reference Values,
   LEHR/SCDS Environmental Restoration, University of California, Davis, August
d HQ = Csv/TRV 
e Hazard Index = Sum of all HQs
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